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Introduction  
 

Authority 
This financing plan implements the improvement requirements set forth in the 
Torrey Highlands Subarea Plan, which was originally approved by the San Diego 
City Council on August 5, 1996 by Resolution R-287749. 
 
On November 3, 1998, the voters of the City passed Proposition H and 
subsequently approved a phase shift from the land designation of “Future 
Urbanizing” to “Planned Urbanizing”.  However, a portion of Torrey Highlands, 
Fairbanks Highlands, did not seek to participate in the phase shift.  This portion of 
the subarea has an approved vesting tentative map (VTM 88-0141) that was 
approved in 1997.   
 

Annual Update to Financing Plan 
On June 10, 2003, by Resolution R-298074, the San Diego City Council (City 
Council) adopted the current Torrey Highlands Public Facilities Financing Plan 
(Fiscal Year 2003 Plan).  Future updates are anticipated to occur on an annual 
basis.   
 

Scope of Report  
The Fiscal Year 2004 Torrey Highlands Financing Plan identifies the public 
facilities that will be needed over the next eight years, during which the ultimate 
build out of the community is expected.  This report also includes the revised 
Facilities Benefit Assessment (FBA) for Torrey Highlands, as required by City 
Ordinance O-15318.  The FBA is established to provide specific, needed facilities 
that are to benefit the Torrey Highlands community. 
 

Timing and Cost of Facilities 
The public facilities projects to be financed by the Torrey Highlands FBA funds 
are shown in Table 9, beginning on page 23.  Included in the table are: 
 

• Project title; 
• Fiscal year in which construction of the project is expected; 
• Estimated project costs; and 
• Funding sources. 

 
Project categories include transportation improvements, water and sewer 
(utilities) lines, parks, fire, and libraries.  Detailed descriptions of the projects 
which are listed in Table 9 can be found on the project sheets beginning on page 
28.  The FBA also funds the administrative costs associated with the 
development, implementation, and operation of the FBA program.   
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FBA Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980, to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the Area of Benefit.  The dollar amount of the 
assessment is based upon the collective cost of each public facility, and is 
equitably distributed over the Area of Benefit in the Torrey Highlands community 
planning area.  For more information on an Area of Benefit, see Area of Benefit 
and Projected Land Uses beginning on page 4. 
 
Methodology of the FBA 

 The methodology of the FBA is as follows:   
 

1) An FBA Assessment Roll is prepared for Torrey 
Highlands where each remaining, unimproved parcel or 
approved map unit in the Area of Benefit is apportioned 
its share of the total assessment according to the size and 
anticipated use of the property.  Refer to Assessment Roll 
Description on page 15 for more information on the 
Assessment Listing (Roll). 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the County Assessor parcels and final map 
properties within the Area of Benefit.  The liens are filed 
without a specific assessment amount since the owner or 
developer is responsible to pay only the assessment that 
applies to the type and amount of development that 
actually occurs.   

 
3) At the time of Building Permit issuance, the owner of the 

parcel being developed is assessed a fee that is 
determined by the type and scope of the permit being 
requested and by the fee schedule that is in effect at the 
time the permit is pulled.  Owners/developers are not 
permitted to pay liens in advance of development.  FBA 
fees are paid directly to the San Diego City Treasurer. 

 
4) Fees are collected, placed into a City revenue account, 

and used within the Area of Benefit solely for those 
capital improvements and administrative costs that are 
identified in the Torrey Highlands Public Facilities 
Financing Plan.   

 
In the following material, an appropriate dollar assessment is developed for all 
property owners seeking to develop in Torrey Highlands. 
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Areas of Benefit and Projected Land Uses 
 

Inventory and Location 
When the City Council adopts a Resolution of Intention, a Facilities Benefit 

Assessment is applied to the residential, non-residential, and various other 
land use combinations of undeveloped property.  The undeveloped land 
areas that are assessed FBA fees are also known as the Area of Benefit.  
Figure 1, on page 6, shows the proposed boundary or location of the 
Torrey Highlands Facilities Benefit Assessment Area (Area of Benefit). 

 
 
 
Table 1 Inventory of Land Uses 

   

Land Use Actual To Go Total 
Single-Family Residential Units 1,358 367 1,725 

Multi-Family Residential Units 565 403 967 

Local Mixed Use Acres 1.54 8.06 9.6  

Commercial Acres 0 34.5 34.5  

Employment Center Acres 0 43.15   43.15 

Limited Commercial Acres 1.54 1.71   3.25 

Institutional Acres 0 16.93 16.93 

 
 
 
 

Development Schedule 
The development schedule for Torrey Highlands is based upon the projections of 
the existing property owners, their land use consultants, and City staff.  
Indications are that the remaining development of Torrey Highlands will take 
place over a ten year period. 
 
The projected schedule of development for Torrey Highlands is presented in 
Table 2, on page 5.  In this table, the number of units developed within a year 
refers to those applications having building permits issued (paid) during the July-
to-June fiscal year.  Thus, the number of units developed in 2002 refers to those 
for which permits are issued, with fees paid, between July 1, 2001 and June 30, 
2002. 
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
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within the community.  Therefore, any slowdown in community development will 
require additional modification of the schedule for providing needed facilities.   
 
 
Table 2 Development Schedule 

 

FISCAL 
YEAR SFDU MFDU 

UNITS 
TO 

DATE 

LMXU/ 
AC 

 
C/ 
AC 

 

 
CL/ 
AC 

INST/ 
AC 

ECTC/ 
AC 

PRIOR 93** 0 93 0 0 0 0 0 

2000 7 0  100 0 0 0 0 0 

2001 368 0  468 0 0 0 0 0 

2002 501 188 1,157 0 0 1.54 0 0 

2003 389 377 1,923 1.54 0 0 0 0 

2004 54 135  2,112 8.06 0 1.71 0 0 

2005 0 0 2,112 0 0 0 10 15.49 

2006 0 0 2,112 0 0 0 6.93 0 

2007 0 0 2,112 0 0 0 0 0 

2008 235 200 2,547 0 34.5 0 0 27.66 

2009 76 68 2,691 0 0 0 0 0 

2010 2 0 2,693 0 0 0 0 0 

2011 0 0 2,693 0 0 0 0 0 

2012 0 0 2,693 0 0 0 0 0 

TOTAL 1,725 967 2,693 9.60 34.5 3.25 16.93   43.15 

ACTUAL: 1,358 565 1,923    8.06 0 1.54    0    0 

TO GO: 367 403 770   1.54 34.5 1.71   16.93   43.15 

 
* Development figures provided for FY 2004 are based upon current year 

projections. 
 
**  The 93 single family units developed in Fairbanks Highlands are within the 

Torrey Highlands subarea but are not within the FBA Area of Benefit. 
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio (factor) has been established for the 
purpose of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit (or acre), proportionate to the respective benefit. 
 
Table 3 provides the EDU ratios or factors used to prepare the Torrey Highlands 
FBAs. 
 
Table 3 EDU Ratios 
 

CATEGORY SFD MFD LMXUU CO CL INST ECTC 

TRANSPORTATON 1.0 0.7 11.175 2.5 8.4 2.5 
 

7.5 

PARKS 1.0 0.7 .0 0 0 0 0 

FIRE 1.0 0.7 6 6 6 9 9 

LIBRARY 1.0 0.7 .0 0 0 0 0 

WATER/SEWER 1.0 0.7 12.5 12.5 12.5 12.5 
 

17.9 

 
 
EDU Calculation 
A complete description of the process used to determine the relative level of 
benefit from each public facility, and the corresponding equivalent dwelling unit 
ratios, was originally presented in the North City West Public Facilities Financing 
Plan of April 1982.  The following is the process as it was presented in the plan:  
 

Equivalent Dwelling Unit Factors 
In order to provide a means of spreading assessments for needed public 
facilities between different classes of land use, an equivalent dwelling unit 
(EDU) has been established for each class.  The base for the EDU ratios 
is a single-family dwelling unit, and the other classes have been assigned 
an EDU ratio per dwelling unit or acre in proportion to their benefit.   
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Since the relationship between land use and the degree of benefit from 
different public facilities can vary substantially, the EDU ratios have been 
determined for each type of facility to be constructed under the FBA. 
 
Background Information 
1. Water Transmission Line.     

A spread for water consumption is assumed based on water usage 
provided by the City of San Diego Water Utilities Department.   
 
- Water consumption per single-family dwelling unit is 150 
      gallons/capita/day. 
 Assume 3.2 persons per dwelling unit. 

Therefore water consumption per unit equals 150 x 3.2 = 
480 gallons/unit/day. 
 

- Water consumption per acre of commercial or industrial 
      land is 7,000+ gallons/acre/day.   

7,000 ÷ 480 = 14.58 DU/acre, say 15 DU/acre. 
 

Therefore, if a single-family dwelling is used as a base, each multi-
family unit and each commercial and/or industrial acre is 
equivalent to 15 single-family units. 
 

2. Sewer. 
A spread for sewer generation is assumed based on sewage usage 
provided by the City of San Diego Water Utilities Department.     
 
- Sewage generation per single-family dwelling unit is 280 
      gallons/unit/day. 

      
- Sewage generation per acre of commercial and/or 
      industrial is 5,000+ gallons/acre/day. 

5,000 ÷ 280 = 17.86 DU/acre, say 18DU/acre. 
 

Therefore, if a single-family dwelling unit is used as a base, each 
multi-family dwelling unit is .7 single-family unit and each 
commercial and/or industrial acre is 18 single-family units.   
 

3. Fire Station. 
The Fire Station EDU relates to the cost of fire department 
services to residential, commercial, and industrial establishments.  
These services and costs are defined in the San Diego Fire 
Department Annual Report and the City of San Diego’s financial 
management cost revenue analysis.  The services have been 
categorized into three groups: 
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A. Suppression, maintenance, and acquisition 
B. Prevention 
C. Administration and support 

 
Knowing the commercial and industrial acreage, the total 
population of San Diego and assuming 3.2 persons per single-
family residential unit, and fire department costs, we were able to 
arrive at the cost of service for a residential unit, and commercial 
and industrial acreage. 
 
A. San Diego Fire Department Annual Report 
                                  Residential         Comm’l            Indust’l  
   (1) Suppression,   $20,647,308     $2,606,983     $2,815,542 
     Maintenance,     
     & Acquisition 
 
   (2) Prevention             386,327        1,217,572         227,036 
 

        (3) Administration   1,464,814           266,153          211,757 
             & Support 
 
      TOTAL        $22,498,449     $4,090,708     $3,254,334 
 

B. Base Numbers    
              Comm’l          Indust’l   

Population          Acres              Acres 
 890,800             5,526               6,376 

      
     C.  Calculations 

              Residential       Commercial      Industrial 
         G  Step 1   

     Determine    $25.26/capita     $740.27/acre   $510.40/acre 
     Expenses per  
    Unit 
 
 
     Step 2        $80.83/sf 
     Establish Cost        household 
     per Household 
 
     Step 3 
     Determine                1                  9.16/acre          6.31/acre 
     Ratio Using 
     SF as a Base 
     (i.e. EDU 
     Factor) 
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Again, using the single-family dwelling unit as a base, we were 
able to assign an EDU ratio of .7 to a multi-family dwelling, 9 to 
an acre of commercial land and 6 to an acre of industrial land. 
 

4. Neighborhood Parks and Park and Ride–Transportation Centers. 
It has been determined that neighborhood parks and park and ride 
facilities benefit the residential portion of the community and have 
no direct benefit to the commercial and industrial acreage within 
that community.   

 
5. Library and Community Parks. 

The library and parks directly benefit the residents of the 
community.  Using single-family homes as a base, multi-family 
housing had been assigned a benefit that is 70% of the single-
family base.  This is reflective of the fact that multi-family dwelling 
units typically contain fewer persons per dwelling unit that single-
family homes.   
 
While it could be maintained that commercial and industrial 
acreage might benefit in general from the presence of the library 
and the park in the community, no specific benefit has been 
identified.  The City of San Diego Cost Revenue Analysis shows no 
benefit assigned to commercial and industrial acreage.  The City of 
San Diego census showing library district and its users gives data 
that supports this.  The Progress Guide of San Diego bases the 
need of parks and libraries on residential users.   
 

6. Del Mar Heights Road at Intersection with I-5 (Bridge Widening). 
The EDU factors suggested for use on the Del Mar Heights Road 
Bridge are based upon average daily trips generated by each use, 
intensities of the proposed use, and internal-external trip ratios.   
 
For residential uses, factors of 1 EDU per dwelling unit for single-
family and 0.7 EDU per dwelling unit for multi-family are 
suggested for use.  These factors are based on dwelling densities 
and average trip generation factors used by the City of San Diego 
Engineering and Development Department.   
 
Since the Del Mar Heights Road Bridge is essential for external 
access for the industrial area of North City West, a factor based 
upon the expected internal-external traffic split is suggested for 
use.  A factor of 20 EDUs per acre is suggested for use.   
 
A similar internal-external trip split approach is suggested for 
commercial land uses.  Although there are different generation 
rates and internal-external trip ratios for community and  
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neighborhood commercial uses, an EDU factor of 22 EDUs per 
acre is suggested for both uses.  The higher generation rate for 
neighborhood commercial is offset by a lower internal-external 
trip ratio so that the same EDU factor results.   

 
Determination of Assessment Rates 

The amount of the FBA assessment is determined by using the following 
information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU factors for each land use designation  
• Schedule of facility expenditures (in FY 2004 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of 3% (applied to the fund balance)  
• Annual inflation rate of 5% (for determining the future 

costs of facilities that will be constructed in years beyond 
FY 2004) 

• At the end of each fiscal year (June 30th), unpaid 
assessments are increased by the inflation factor.     

 
The following are three types of expenses that may be applied against the FBA 
fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA fund;   

2) Credits to developers for facilities provided in 
accordance with Section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for costs in 
excess of their FBA obligation pursuant to an 
approved reimbursement agreement. 

 
Therefore, whether a developer or the FBA fund provides a facility, it is 
treated as an expense to the fund. 

   
An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities.   A 
reimbursement agreement with the City may also entitle a developer to cash from 
the FBA fund. 
 
A base assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the fund.  The base 
assessment rate also considers the timing of credits and reimbursements to be paid 
to developers for FBA funded facilities.  Table 4, on page 12, presents the FY 
2004 base facilities benefit assessment rate for Torrey Highlands. 
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Due to inflation and changes in the scope, the cost for providing facilities 
increases over time.  Therefore the assessment rate must also increase at the same 
rate.  For liens established subsequent to Council approval of this FBA, the 
assessment rates (per unit or acre) shown in Table 5, page 13, should be used. 
 
Table 4 Base Assessment Rate 
 

LAND USE DEPOSIT per UNIT/ACRE in FY 
2004 DOLLARS 

SINGLE FAMILY UNITS $56,145 

MULTI-FAMILY UNITS $39,303 

LMXU ACRES $453,090 

COMMERCIAL ACRES $338,554 

LIMITED COMMERCIAL ACRES $100,500 

INSTITUTIONAL ACRES $84,218 

EMPLOYMENT CENTER ACRES $301,987 
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Table 5 Proposed Facilities Benefit Assessments 
 

FISCAL 
YEAR 

$/ 
SFMU 

$/ 
MFDU 

$/ 
LMXU 

$/ 
CAC 

$/ 
CLAC 

$/ 
INSTAC 

$/ 
ECAC 

2002 $33,120 $23,184 $267,278 $199,714 $59,285 $49,680 $178,186
2003 $34,445 $24,111 $277,969 $207,703 $61,656 $51,667 $185,313 
2004a $35,823 $25,077 $289,088 $216,010 $64,122 $53,734 $192,679 
2004b $56,145 $39,303 $453,090 $338,554 $100,500 $84,218 $301,987 
2005 $58,952 $41,268 $475,754 $355,482 $105,525 $88,428 $317,086 
2006 $61,900 $43,331 $499,532 $373,256 $110,801 $92,850 $332,940 
2007 $64,995 $45,498 $524,508 $391,919 $116,341 $97,492 $349,587 
2008 $68,245 $47,773 $550,734 $411,515 $122,158 $102,367 $367,067 
2009 $71,657 $50,162 $578,271 $432,091 $128,266 $107,485 $385,420 
2010 $75,240 $52,670 $607,184 $453,695 $134,679 $112,860 $404,691 
2011 $79,002 $55,303 $637,543 $476,380 $141,413 $118,502 $424,926 
2012 $82,952 $58,068 $669,421 $500,199 $148,484 $124,428 $446,172 
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Cash Flow Analysis 
The Torrey Highlands Cash Flow, Table 8, page 19, presents an analysis of the 
Torrey Highlands FBA.  For each fiscal year during the development of the 
community, the cash flow shows the difference between accumulated FBA 
revenues (including earned interest) and capital improvement expenditures.   
Interest earnings for cash on hand are compounded and based on an estimated 3% 
annual return. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego are shown in Table 6 and 
Table 7 on pages 17 and 18, respectively.   
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require modification of facility schedules and a new cash flow will be prepared.   
 

Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  In years beyond FY 2004, the proposed 
increase reflects a growth rate of 5% per year.  An inflation factor is used to 
provide automatic annual increases in the assessment rate and will be effective at 
the beginning of each fiscal year (July 1 through June 30).  The automatic 
increase provision is effective only until such time that the next annual adjustment 
is authorized by the San Diego City Council.  Thereafter, the subsequent Council-
approved annual adjustment will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and extent of development, which is 
expected to occur within the area of benefit.  The Torrey Highlands Proposed 
FBA Schedule in Table 5, page 13, shows the projected rate of deposit or 
assessment by each category of land use during each year of community 
development.  For example, the proposed assessment for a single-family dwelling 
unit developed during FY 2004 is $56,145.  For the same period, each multi-
family unit is to be assessed $39,303.  The local mixed-use assessment is 
$453,090 per acre, the commercial assessment $338,554 per acre, the limited 
commercial assessment $100,500 per acre, while an institutional acre is $84,218 
per acre.  Finally, in FY 2004, the proposed employment center acre assessment is 
$301,987.   
 

 



Torrey Highlands Public Facilities Financing Plan FY 2004  
 

15 

Partial Credits 
 

Due to the demands for funding a number of FBA projects with cash in the 
early years of development, i.e. from FY 2002 to FY 2004, it does not 
appear to be possible to provide 100% credits immediately to a developer 
who constructs an FBA-funded project.  To assure the availability of cash 
in these early years, a developer who has entered into a reimbursement 
agreement with the City and has earned and is entitled to use credits, 
commensurate with the cash flow calculations and CIP project sheets 
contained herein, shall be entitled to use credits on a 80 – 20 basis.  That 
is, with each plan file application, the developer shall receive credits for 
80% of his computed FBA obligation and pay cash for 20% of the 
obligation.  This fractional payment of cash versus credits shall continue 
until one of the following occurs:  (i) the developer exhausts his 
entitlement for credits or (ii) the developer is issued 100% of the permits 
for his/her respective development.  The fractional percentage of credits 
versus cash payment shall be re-evaluated annually as part of the annual 
update process for the Financing Plan.   

     
Assessment Roll Description 

For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Listing includes: 
 

• Parcel number 
• Name of the owner (according to County records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the “best use” scenario) 
• Assessment amount for each parcel. 

 
Identification numbers in the Assessment Listing may be non-sequential as a 
result of the omission of some parcels after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to County records at the time the Assessment Listing is prepared, as 
shown on the last equalized assessment roll, or as otherwise known to City staff 
(Section 61.2205).  The current Assessment Listing is shown on page 111.  A key 
for understanding the Assessment Listing is included. 
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the Area of Benefit.  The assessments are based upon 
the type and extent of forecasted land use of the “best use” scenario.    
 
The maps, plats, and summary of the assessment roll, all of which define the Area 
of Benefit, will be delivered to the County Recorder for official recording once 
the updated Public Facilities Financing Plan is approved by the City Council.  
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Collection of the FBA is to occur at the time of building permit issuance, with 
payment made directly to the San Diego City Treasurer. 
 

Commercial and Industrial Development 
Currently, FBA fees are expected to be paid on a net acre basis for commercial, 
local mixed use, employment center and institutional properties.  It is anticipated 
however, that on occasion, building permits will be requested for structures that 
occupy only a portion of an entire parcel; a phased development, for example.  It 
is normally expected that FBA assessments will be calculated and ultimately paid 
for an entire parcel, even if only a portion of the parcel is being permitted at one 
time.   
 

Contributions by the City 
If any, contributions made by the City or other public entity toward the cost of 
facilities are specified in the individual Capital Improvement Project sheets 
following Table 9, and beginning on page 28. 
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Table 6 Los Angeles/San Diego Construction Cost Index 
 
 

 As reported by Engineering News Record 

YEAR CCI % 
CHANGE/YEAR 

1984 5051 2.37% 
1985 5264 4.22% 
1986 5446 3.46% 
1987 5452 0.11% 
1988 5773 5.89% 
1989 5774 0.02% 
1990 5789 0.26% 
1991 6084 5.10% 
1992 6286 3.32% 
1993 6361 1.19% 
1994 6475 1.79% 
1995 6517 0.65% 
1996 6522 0.08% 
1997 6571 0.75% 
1998 6673 1.55% 
1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.20% 
2003   

 



Torrey Highlands Public Facilities Financing Plan FY 2004  

18 

Table 7 San Diego Consumer Price Index 
 
 

 

YEAR CPI % 
CHANGE/YEAR 

1984 103.5 - 
1985 109.2 5.51% 
1986 112.8 3.30% 
1987 116.6 3.37% 
1988 121.9 4.55% 
1989 128.9 5.74% 
1990 136.5 5.90% 
1991 142.2 4.18% 
1992 147.0 3.38% 
1993 150.4 2.31% 
1994 154.3 2.59% 
1995 156.3 1.30% 
1996 159.8 2.24% 
1997 163.7 2.44% 
1998 166.0 1.41% 
1999 171.7 3.43% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.90% 
2003   

 



Table 8

Torrey Highlands FBA Cash Flow

NEDU Factors: 1.00 0.70 8.07 6.03 1.79 1.50 5.38

FY

SFD
U

M
FD

U

L
M

X
U

C
A

C

C
L

A
C

IN
ST

A
C

E
C

T
A

C

$/SFDU $/MFDU $/LMXUAC $/CAC $/CLAC $/INSTAC $/ECTCAC
INPUT $ 

PLUS 
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 93 0 0 0 0 0 0 $0 PRIOR
1999 0 0 0 0 0 0 0 $16,585 $11,595 $133,678 $99,886 $29,651 $0 $89,119 $0 $0 $0 1999
2000 7 0 0 0 0 0 0 $16,896 $11,827 $136,352 $101,884 $30,244 $0 $90,901 $118,852 $79,619 $103,910 2000
2001 368 0 0 0 0 0 0 $24,948 $17,464 $201,330 $150,436 $44,657 $37,422 $134,220 $9,299,071 $1,509,754 $4,588,174 2001
2002 501 188 0 0 1.54 0 0 $33,120 $23,184 $267,278 $199,714 $59,285 $49,680 $178,186 $21,241,071 $17,084,175 $4,672,694 2002
2003 389 377 1.54 0 0 0 0 $34,445 $24,111 $277,969 $207,703 $61,656 $51,667 $185,313 $23,222,028 $12,002,832 $15,842,680 2003

2004a 54 135 8.06 0 0 0 0 $35,823 $25,077 $289,088 $216,010 $64,122 $53,734 $192,679
2004b 0 0 0 0 1.71 0 0 $56,145 $39,303 $453,090 $338,554 $100,500 $84,218 $301,987 $8,089,779 $21,875,474 $2,056,985 2004
2005 0 0 0 0 0 10 15.49 $58,952 $41,268 $475,745 $355,482 $105,525 $88,428 $317,086 $5,833,490 $7,437,974 $452,501 2005
2006 0 0 0 0 0 0 0 $61,900 $43,331 $499,532 $373,256 $110,801 $92,850 $332,940 $11,692 $132,300 $331,893 2006
2007 0 0 0 0 0 0 0 $64,995 $45,498 $524,508 $391,919 $116,341 $97,492 $349,587 $7,948 $138,915 $200,926 2007
2008 235 200 0 34.5 0 6.93 27.66 $68,245 $47,773 $550,734 $411,515 $122,158 $102,367 $367,067 $50,895,983 $34,777,987 $16,318,922 2008
2009 76 68 0 0 0 0 0 $71,657 $50,162 $578,271 $432,091 $128,266 $107,485 $385,420 $9,339,374 $9,574,958 $16,083,339 2009
2010 2 0 0 0 0 0 0 $75,240 $52,670 $607,184 $453,695 $134,679 $112,860 $404,691 $413,057 $15,053,215 $1,443,181 2010
2011 0 0 0 0 0 0 0 $79,002 $55,303 $637,543 $476,380 $141,413 $118,502 $424,926 $25,257 $1,224,177 $244,261 2011
2012 0 0 0 0 0 0 0 $82,952 $58,068 $669,421 $500,199 $148,484 $124,428 $446,172 $5,167 $147,746 $101,682 2012

TOTAL 1,725 968 9.60 34.50 3.25 16.93 43.15 $128,497,604 $120,891,380 $101,682 TOTAL

   19
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Facilities Financing Plan 
 

 
Purpose 
 

The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The Financing Plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program, which lists public facility needs  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Public Facilities Financing Plan (Financing Plan) and 
the Facilities Benefit Assessment (FBA) for the development that is planned to 
occur in the community plan area known as Torrey Highlands. 
 

Development Forecast and Analysis 
 

Development projections are based upon the best estimates of the property 
owners, developers, and City staff as they judge the future of the land market.  
Obviously, certain economic factors could adversely affect these development 
projections.  Higher interest rates, higher land and housing prices, an economic 
recession, and issues involving the transportation thresholds could slow or halt the 
development rate of Torrey Highlands.  Conversely, a period of robust business 
expansion could significantly increase the rate of development.  The assumed 
development forecast for Torrey Highlands is reflected in Table 2 on page 4. 
 

 
Future Public Facility Needs 

In order to better serve the Torrey Highlands community, public facilities are 
needed in a number of project categories.  Those categories include: 
 

• Transportation 
• Park and Recreation 
• Fire 
• Library 
• Sewer/Water Utilities 
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Project locations are depicted in Figure 2 and summarized in Table 9, page 23.  
Detailed project descriptions can be found in the Capital Improvement Program 
(CIP) sheets on the pages that follow Table 9.  The timing associated with 
individual projects is also summarized in Table 9 and on the corresponding CIP 
project sheets.  Refer to Table 2, page 5, for the current development schedule of 
the community.   
 
Since needed facilities are directly related to the size and growth rate of the 
community, construction schedules of facilities are contingent upon the actual 
development within the community.  Therefore, any slowdown in community 
development will require a modification to the schedule in which needed facilities 
are planned. 
 
 

Transportation Phasing Plan 
 

The Torrey Highlands Transportation Phasing Plan is summarized in Appendix 1, 
page 113.  The Transportation Phasing Plan was approved with the adoption of 
the original Public Facilities Financing Plan on October 22, 1996, and amended 
on August 7, 2001.   
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  Table 9

Torrey Highlands Project Summary

PROJECT EST. COST 
YEAR (FY 2004) DEV/SUBD FBA-TH OTHER

28 T-1.1 SR-56 (Construct a 4-lane Freeway) 1997-2005 $201,990,026 $13,551,178  $188,438,848 
30 T-1.2 SR-56 (Expansion to a 6-lane Freeway) 2003-2014 $31,500,000  $8,190,000 $23,310,000 
32 T-1.3 SR-56 / CAMINO DEL SUR INTERCHANGE 2001-2007 $37,300,000  $36,842,860 $457,140 
34 T-2.1 CAMINO DEL SUR  (Two Lanes, Northerly of SR-56) 2001-2008 $10,964,810  $10,964,810 $0 

36 T-2.2 CAMINO DEL SUR (Widen to Six Lanes, Northerly of SR-56) 2003-2013 $3,450,000  $2,400,000 $1,050,000 

38 T-2.3 PARK-N-RIDE 2008 $600,000  $600,000 $0 

40 T-2.4 CAMINO DEL SUR (Two-Lanes, Carmel Valley Road to San 
Dieguito Road) 2001-2005 $23,916,929 $2,536,245  $21,380,684 

42 T-3.1A CAMINO DEL SUR (Two Lanes, Carmel Mountain Road to 2000-2005 $2,628,000 $750,000  $1,878,000 

44 T-3.1B CAMINO DEL SUR (Two Lanes, SR56 to Carmel Mountain 
Road) 2005-2008 $2,013,000  $2,013,000 $0 

46 T-3.2A CAMINO DEL SUR (Expand to Four Lanes, Carmel Mountain 
Road to 2010 $1,005,000  $1,005,000 $0 

48 T-3.2B CAMINO DEL SUR (Expand to Four Lanes, SR-56 to Carmel 
Mountain Road) 2008 $800,000  $800,000 $0 

50 T-4.1 CARMEL VALLEY ROAD (Two Lanes: Via Alburtura to 
Camino Del Sur) 1999-2000 COMPLETED   

52 T-4.2 CARMEL VALLEY ROAD (Two Lanes: Camino Del Sur to 
Black Mountain Road) 2000-2001 COMPLETED   

54 T-4.3 CARMEL VALLEY ROAD (Widen to Four Lanes: Via 
Alburtura to Camino del Sur) 2003-2008 $5,418,667  $5,418,667 $0 

56 T-4.4 CARMEL VALLEY ROAD (Widen to Four Lanes:  Camino 
Del Sur to Black Mountain Road) 2008-2009 $3,443,720  $696,718 $2,747,002 

58 T-4.5 CARMEL VALLEY ROAD (Four/Six Lanes within Pacific 
Highlands Ranch) 2004-2006 $3,945,000   $3,945,000 

60 T-4.6 CARMEL VALLEY RD - Easterly Extension 2003 $4,233,176   $4,233,176 

62 T-5.1 CARMEL  MOUNTAIN ROAD OVERCROSSING - Two 
Additional Lanes 2007-2008 $2,730,000  $2,730,000 $0 

64 T-5.2 CARMEL MOUNTAIN ROAD (Four Lanes:  Within Subarea 
Boundary) 1998-2008 $3,383,943 $1,800,000 $1,583,943 $0 

66 T-6 DEL MAR HEIGHTS ROAD (Right Turn Lane to Northbound 
I-5) 2002-2008 $300,000  $150,000 $150,000 

68 T-7 BLACK MOUNTAIN ROAD (Two/Four Lanes, Southerly of 
Carmel Valley Road) 2000-2004 COMPLETED   

70 T-8 SAN DIEGUITO ROAD (Two Lanes) 2000-2004 $5,915,934 $227,298  $5,688,636 

TRANSPORTATION PROJECTS:

PAGE PROJECT 
NO. DESCRIPTION

-----------FUNDING SOURCE-------------
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  Table 9

Torrey Highlands Project Summary

PROJECT EST. COST 
YEAR (FY 2004) DEV/SUBD FBA-TH OTHERPAGE PROJECT 

NO. DESCRIPTION
-----------FUNDING SOURCE-------------

72 T-9 STREET "B" OVERCROSSING 2004-2008 $4,549,440 $955,392 $3,594,048 $0 
74 T-10 PEDESTRIAN BRIDGE OVER CAMINO DEL SUR 2010 $2,730,000  $2,730,000 $0 
76 T-11 SR-56 BIKE INTERCHANGES 2011 $6,850,000  $1,067,850 $5,782,150 

TOTAL TRANSPORTATION PROJECTS: $19,820,113 $80,786,896 $259,060,636 

80 P-1 NEIGHBORHOOD PARK SOUTH 2003-2009 $5,960,089  $5,960,089 $0 
82 P-2 NEIGHBORHOOD PARK NORTH 2002-2005 $3,340,000  $3,340,000 
84 P-3 COMMUNITY PARK (Black Mountain Ranch) 2002-2008 $13,500,000  $1,258,784 $12,241,216 
86 P-4 COMMUNITY PARK-RECREATION BUILDING 2010-2015 $3,569,999  $1,187,941 $2,382,058 
88 P-5 COMMUNITY PARK-SWIMMING POOL 2009-2014 $4,000,000  $750,000 $3,250,000 

90 P-6 BICYCLE/PEDESTRIAN /EQUESTRIAN TRAIL SYSTEM 2003-2009 $1,000,000  $1,000,000 $0 

TOTAL PARK PROJECTS: $0 $13,496,814 $17,873,274 

94 F-1 FIRE STATION (Located in Black Mountain Ranch) 2002-2004 $4,400,000  $2,427,300 $1,972,700 
96 F-2 FIRE STATION (Located in Pacific Highlands Ranch) 2005-2009 $7,436,000  $756,000 $6,680,000 

TOTAL FIRE PROTECTION PROJECTS: $0 $3,183,300 $8,652,700 

100 L-1 BRANCH LIBRARY AND VILLAGE GREEN 2010-2012 $10,120,000  $1,897,000 $8,223,000 

TOTAL LIBRARY PROJECTS: $0 $1,897,000 $8,223,000 

104 U-1 CARMEL VALLEY TRUNK SEWER 2002-2010 $9,892,000  $1,353,000 $8,539,000 
106 U-2 DEL MAR HEIGHTS PIPELINE RELOCATION 2001-2007 $2,559,869  $2,559,869 $0 
108 U-3 NEW 16" WATER MAINS 2010-2011 $2,288,000  $2,288,000 $0 

TOTAL WATER UTILITIES PROJECTS: $0 $6,200,869 $8,539,000 

112 M-1 WILDLIFE RESCUE CENTER 2009-2010 $750,000  $750,000 $0 

TOTAL MISCELLANEOUS PROJECTS: $0 $750,000 $0 

GRAND TOTALS $19,820,113 $106,314,879 $302,348,610 $428,483,602 

FIRE PROTECTION PROJECTS:

LIBRARY PROJECTS:

WATER UTILITY PROJECTS:

$11,836,000 

$10,120,000 

MISCELLANEOUS PROJECTS:

$750,000 

$359,667,645 

$14,739,869 

PARK PROJECTS:

$31,370,088 
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TITLE: SR-56 (Construct a 4-lane Freeway)

PROJECT: T-1.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52.436.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2003 FY 2004 FY 2005 FY 2006 FY 2007
FBA-TH         
FBA-SS $20,000 $20,000
FBA-RP $3,778,000 $3,778,000
SANDAG $13,100,000 $13,100,000
PVT CONT $10,200,000 $10,200,000
STATE $71,273,000 $70,658,589 $614,411
DEV/SUB $24,317,848 $24,317,848
COUNTY $16,400,000 $16,400,000
STP 56 $38,537,000 $38,537,000
STP TC $10,813,000 $10,813,000
OTHER $13,551,178 $11,451,178 $2,100,000

TOTAL $201,990,026 $199,275,615 $2,714,411 $0 $0 $0 $0 $0

SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
FBA-TH         
FBA-SS
FBA-RP
SANDAG
PVT CONT
STATE
DEV/SUB
COUNTY
STP 56
STP TC
OTHER

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

28

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$3,778,000
FBA-RP

$20,000
FBA-SS

$13,100,000
SANDAG

$71,273,000
STATE

$10,200,000
PVT CONT

$24,317,848
DEV/SUB$16,400,000

COUNTY

$10,813,000
STP TC

$38,537,000
STP 56



TITLE: SR-56 (Construct a 4-lane Freeway)

PROJECT: T-1.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52.436.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

29

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR STATE ROUTE 56 BETWEEN THE CARMEL VALLEY AND 
RANCHO PENASQUITOS COMMUNITIES.  A FOUR-LANE FREEWAY WILL BE CONSTRUCTED 
WITH INTERCHANGES AT BLACK MOUNTAIN ROAD, CAMINO SANTA FE AND CAMINO DEL 
SUR.  THIS PROJECT WILL PROVIDE THE NECESSARY RIGHT-OF-WAY AND PREPARE THE 
GRADE FOR THE ULTIMATE SIX-LANE FREEWAY.  IN ADDITION, THIS PROJECT PROVIDES 
THE BIKEPATH THROUGH THE STATE ROUTE 56 CORRIDOR, WITH A FUTURE PROJECT 
PLANNED FOR THE BIKEPATH INTERCHANGES AT CAMINO DEL SUR.  

CONSTRUCTION IS SCHEDULED TO BE COMPLETED IN FY 2005.

THE PRELIMINARY DESIGN FOR THE REMAINING INTERSTATE 5/STATE ROUTE 56 
CONNECTOR RAMPS IS BUDGETED UNDER CIP 52-311.0, INTERSTATE 5/STATE ROUTE 56 
NORTH FREEWAY CONNECTORS.

THIS PROJECT IS NEEDED TO COMPLETE THE EAST-WEST CONNECTION BETWEEN 
INTERSTATE 5 AND INTERSTATE 15.



TITLE: SR-56 (Expansion to a 6-lane Freeway)

PROJECT: T-1.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-703.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $8,190,000  $431,673     
FBA-BMR $11,214,000 $544,340
FBA-PHR $10,678,500 $486,365
FBA-DMM $1,417,500 $230,000 $1,187,500
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $31,500,000 $0 $230,000 $431,673 $2,218,205 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH $5,468,327 $2,290,000      
FBA-BMR $10,669,660
FBA-PHR $75,000 $75,000 $425,000 $4,425,000 $3,202,885 $1,989,250
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $5,543,327 $13,034,660 $425,000 $4,425,000 $3,202,885 $1,989,250 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

30

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,417,500
FBA-DMM

$10,678,500
FBA-PHR

$11,214,000
FBA-BMR

$8,190,000
FBA-TH



TITLE: SR-56 (Expansion to a 6-lane Freeway)

PROJECT: T-1.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-703.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

31

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONVERSION OF THE FOUR LANE FREEWAY INTO A SIX LANE FACILITY, COMPLETE WITH 
TRUCK CLIMBING, HIGH OCCUPANCY VEHICLE LANES AND GRADE SEPARATION FOR THE 
BIKE PATH.  THIS PROJECT WILL BE COMPLETED IN PHASES AS FUNDING BECOMES 
AVAILABLE.

THIS PROJECT WILL BE COMPLETED WHEN FUNDING IS AVAILABLE.

IF OUTSIDE FUNDING IS OBTAINED FOR THIS PROJECT, BLACK MOUNTAIN RANCH AND 
PACIFIC HIGHLANDS RANCH WILL BE REIMBURSED ON A PRIORITY BASIS UNTIL 
ADVANCES ARE REDUCED TO A PROPORTIONATE SHARE CALCULATED UTILIZING A 
TRAFFIC LINK ANAYLSIS.  THEREAFTER, ANY REIMBURSEMENTS WOULD BE DISTRIBUTED 
TO ALL SUBAREAS ON A PRORATA BASIS.

DUE TO THE REGIONAL SERVICING NATURE OF THIS FREEWAY, IT IS ANTICIPATED THAT 
FEDERAL, STATE, OR OTHER OUTSIDE FUNDING FOR THIS SEGMENT OF SR-56 WILL BE 
OBTAINED.  IN THE ABSENCE OF THESE OTHER FUNDING SOURCES, DEVELOPMENT WITHIN 
THE INDIVIDUAL SUBAREAS OF THE FORMER NORTH CITY FUTURE URBANIZING AREA 
MAY BE REQUIRED TO FUND, OR AT LEAST ADVANCE, THE COST OF THIS PROJECT.  

THE INDICATED ALLOCATION OF COST REPRESENTS EACH SUBAREA'S FAIR SHARE, 
ABSENT SUFFICIENT FUNDING FROM OTHER SOURCES.  THESE ALLOCATIONS MAY BE 
REDUCED AS OTHER SOURCES ARE IDENTIFIED.



TITLE: SR-56 / CAMINO DEL SUR INTERCHANGE

PROJECT: T-1.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-463.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $36,842,860 $18,211,396 $2,631,464 $5,200,000 $5,600,000   $5,200,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER $457,140 $457,140
UNIDEN  

TOTAL $37,300,000 $18,668,536 $2,631,464 $5,200,000 $5,600,000 $0 $0 $5,200,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

32

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$36,842,860
FBA-TH



TITLE: SR-56 / CAMINO DEL SUR INTERCHANGE

PROJECT: T-1.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-463.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

33

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A FULL SIX-LANE 
GRADE SEPARATED (WITH DUAL LEFT TURN LANES)  FREEWAY INTERCHANGE AT THE 
INTERSECTION OF CAMINO DEL SUR AND SR-56.  THIS INTERCHANGE WILL BE BUILT IN 
TWO PHASES:  PHASE I -- WESTERLY TWO-LANE EXTENSION OF SR-56 FROM THE WESTERN 
LIMITS OF THE CITY'S PORTION OF THE SR-56 PROJECT TO THE TWO ON/OFF RAMPS ON 
THE EAST SIDE OF THE INTERCHANGE, AND PHASE II -- CONSTRUCTION OF THE FREEWAY 
OVERCROSSING AND WESTERLY ON RAMP AND THE EASTERLY OFF RAMP TO THE 
FREEWAY.  PHASE III -- THE NORTH TO WESTBOUND CLOVERLEAF ON-RAMP AND THE 
SOUTH TO EASTBOUND CLOVERLEAF ON-RAMP.  

COMPLETION IS SCHEDULED IN FY 2007.

PHASE 1 IS BEING FUNDED BY DIRECT CONTRIBUTIONS BY DEVELOPERS INTO A 
SEPARATE FUND.  THESE DEVELOPERS ARE RECEIVING CREDITS FOR THESE CASH 
CONTRIBUTIONS AGAINST THEIR FBA OBLIGATIONS IN LIEU OF PAYING FBA.

DUE TO THE REGIONAL SERVICING NATURE OF THIS INTERCHANGE, THE PROJECT WILL 
BE FUNDED AS PART OF THE FREEWAY IMPROVEMENTS (SEE COMPANION PROJECT T-1.1).  

CALTRANS HAS BEEN ASSIGNED THE RESPONSIBILITY TO CONSTRUCT THE WESTERLY 
EXTENSION OF THE SR-56 AND THE FREEWAY OVERCROSSING OF CAMINO DEL SUR.  NEW 
DEVELOPMENT IS RESPONSIBLE FOR FUNDING THE FREEWAY RAMPS, ACQUISITION OF 
THE RIGHT-OF-WAY FOR THE INTERCHANGE , AND MITIGATION COSTS FOR THE 
INTERCHANGE.



TITLE: CAMINO DEL SUR  (Two Lanes, Northerly of SR-56)

PROJECT: T-2.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-725.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $10,964,810 $5,815,000 $1,500,000   $3,649,810
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $5,149,810 -$1,500,000 -$3,649,810
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $10,964,810 $10,964,810 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

34

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

FBA-TH, 
$7,315,000

FUNDING SOURCES

$10,964,810
FBA-TH



TITLE: CAMINO DEL SUR  (Two Lanes, Northerly of SR-56)

PROJECT: T-2.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-725.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

35

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT CAMINO DEL SUR BETWEEN SR-56 AND CARMEL VALLEY ROAD AS A TWO-
LANE INTERIM ROADWAY (40' PAVED WIDTH) WITHIN THE RIGHT-OF-WAY FOR A FUTURE 
SIX-LANE FACILITY.  ADDITIONAL LANES MAY BE REQUIRED IN THE IMMEDIATE VICINITY 
OF THE INTERCHANGE.  (SEE COMPANION PROJECT T-2.2)

PROJECT IS REQUIRED WITH THE FIRST PHASE OF DEVELOPMENT WITHIN TORREY 
HIGHLANDS.  REIMBURSEMENT TO DEVELOPERS WHO CONSTRUCT IT WILL OCCUR AS THE
RATE OF DEVELOPMENT WILL PERMIT.

THE COST FOR THIS ROADWAY WILL BE FUNDED BY DEVELOPMENT WITHIN TORREY 
HIGHLANDS.  



TITLE: CAMINO DEL SUR (Widen to Six Lanes, Northerly of SR-56)

PROJECT: T-2.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-725.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,400,000 $2,195,124 $204,876    
FBA-BMR $1,050,000
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $204,876 -$204,876
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,450,000 $2,400,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR $1,050,000
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $1,050,000 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

36

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,400,000
FBA-TH

$1,050,000
FBA-BMR



TITLE: CAMINO DEL SUR (Widen to Six Lanes, Northerly of SR-56)

PROJECT: T-2.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-725.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

37

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT ADDITIONAL TRAVEL LANES FOR CAMINO DEL SUR, COMPLETE 
WITH MEDIAN IMPROVEMENTS, WITHIN A SIX-LANE RIGHT-OF-WAY.  (SEE PROJECT T-2.1)

PHASE I WAS COMPLETED IN FY 2003.  PHASE II IS SCHEDULED FOR FY 2012.

THIS PROJECT ADDRESSES THE INCREMENTAL WIDENING OF THIS 6-LANE MAJOR 
ROADWAY.  THE FIRST PHASE, COMMENSURATE WITH PHASE THREE OF THE 
TRANSPORTATION PHASING PLAN, WILL COVER THE ADDITION OF TWO TRAVEL LANES.  
AS PART OF THIS INITIAL PHASE, A TOTAL OF SIX TRAVEL LANES MAY BE REQUIRED IN 
THE IMMEDIATE VICINITY OF THE CAMINO DEL SUR INTERCHANGE.  THE SECOND PHASE 
WILL COMPLETE THE SIX LANE FACILITY, WHICH MAY NOT BE REQUIRED UNTIL BUILD-
OUT.



TITLE: PARK-N-RIDE

PROJECT: T-2.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $600,000      $600,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $600,000 $0 $0 $0 $0 $0 $0 $600,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL:

38

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$600,000
FBA-TH



TITLE: PARK-N-RIDE

PROJECT: T-2.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL:

39

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROVIDE FOR THE DESIGN AND CONSTRUCTION OF A ONE-ACRE PARK AND RIDE 
FACILITY TO ACCOMMODATE 100 CARS NEAR THE CAMINO DEL SUR/SR-56 INTERCHANGE. 

COMPLETION IS SCHEDULED FOR FY 2008.



TITLE: CAMINO DEL SUR (Two-Lanes, Carmel Valley Road to San Dieguito Road)

PROJECT: T-2.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR $21,380,684 $6,000,000 $15,130,684 $250,000
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $11,007,663 -$10,757,663 -$250,000
DEV/SUBD $2,536,245 $2,536,245
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $23,916,929 $0 $19,543,908 $4,373,021 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

40

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,536,245
DEV/SUBD

$21,380,684
FBA-BMR



TITLE: CAMINO DEL SUR (Two-Lanes, Carmel Valley Road to San Dieguito Road)

PROJECT: T-2.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

41

FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CAMINO DEL SUR FROM THE INTERSECTION OF CARMEL 
VALLEY ROAD NORTHERLY TO SAN DIEGUITO ROAD IN THE COMMUNITY OF BLACK 
MOUNTAIN RANCH AS A 2-LANE INTERIM FACILITY.

CONSTRUCTION IS SCHEDULED FOR COMPLETION IN FY 2003.  REIMBURSEMENT TO 
DEVELOPER IN FY 2003/2005.

THE FUTURE WIDENING OF THIS REACH OF CAMINO DEL SUR IS THE OBLIGATION OF THE 
BLACK MOUNTAIN RANCH FBA.

THIS PROJECT WILL BE ADVANCED BY THE BLACK MOUNTAIN RANCH AND FAIRBANKS 
HIGHLANDS DEVELOPMENTS AS FULFILLMENT OF TENTATIVE MAP CONDITIONS FOR 
THEIR RESPECTIVE PROJECTS.  REIMBURSEMENT FROM TORREY HIGHLANDS 
(APPROXIMATELY 17%) WILL BE IN THE FORM OF CREDIT FOR OTHER PUBLIC FACILITIES 
PROJECTS IN THE FBA.



TITLE: CAMINO DEL SUR (Two Lanes, Carmel Mountain Road to
1,600 Feet North of Park Village Road

PROJECT: T-3.1A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-653.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP $1,878,000 $1,878,000
DEV. ADV  
DEV/SUBD $750,000 $750,000
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,628,000 $0 $2,628,000 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: MARK KOLL TELEPHONE: (619) 533-3669 EMAIL: mkoll@sandiego.gov

42

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

 
FBA-TH

$750,000
DEV/SUBD

$1,878,000
FBA-RP



TITLE: CAMINO DEL SUR (Two Lanes, Carmel Mountain Road to
1,600 Feet North of Park Village Road

PROJECT: T-3.1A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-653.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: MARK KOLL TELEPHONE: (619) 533-3669 EMAIL: mkoll@sandiego.gov

43

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT CAMINO DEL SUR BETWEEN CARMEL MOUNTAIN ROAD AND THE EXISTING 
NORTHERLY TERMINUS IN RANCHO PENASQUITOS (NORTH OF DORMOUSE) AS A 2-LANE 
INTERIM ROADWAY WITHIN THE RIGHT-OF-WAY FOR A FUTURE FOUR LANE FACILITY.  
(SEE COMPANION PROJECT T-3.2A AND RANCHO PENASQUITOS PFFP PROJECT NO. 29-4B) 

DESIGN BEGAN IN FY 2000.  PROJECT IS REQUIRED WITH THE FIRST PHASE OF 
DEVELOPMENT IN TORREY HIGHLANDS.  REIMBURSEMENT TO DEVELOPERS WILL OCCUR 
AS THE RATE OF DEVELOPMENT PERMITS.

THE PROJECT WILL BE FUNDED BY THE RANCHO PENASQUITOS FBA.  HOWEVER, SHOULD 
THERE BE A SHORTFALL IN THE FUNDING OF THIS FACILITY, WESTERN PACIFIC HOUSING 
WILL VOLUNTARILY FUND TWO (2) LANES OF SURFACE IMPROVEMENTS, INCLUDING 
STREET LIGHTS.  THIS COMMITMENT WAS MADE BY WESTERN PACIFIC AND ACCEPTED BY 
THE CITY COUNCIL AT ITS HEARING OF 12/7/99, DOCKET ITEM 336.  THE AMOUNT 
INDICATED IS AN ESIMATE OF WHAT CONTRIBUTION MAY BE REQUIRED



TITLE: CAMINO DEL SUR (Two Lanes, SR56 to Carmel Mountain Road)

PROJECT: T-3.1B
DEPARTMENT:   TRANSPORTATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,013,000   $35,000   $1,978,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,013,000 $0 $0 $0 $35,000 $0 $0 $1,978,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH      
FBA-BMR  
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

44

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,013,000
FBA-TH



TITLE: CAMINO DEL SUR (Two Lanes, SR56 to Carmel Mountain Road)

PROJECT: T-3.1B
DEPARTMENT:   TRANSPORTATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

45

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT CAMINO DEL SUR BETWEEN SR-56 AND CARMEL MOUNTAIN ROAD AS AN 
INTERIM 2-LANE ROADWAY WITHIN THE RIGHT-OF-WAY FOR A FUTURE FOUR LAND 
FACILITY (SEE COMPANION PROJECT T-3.2B)

INITIAL ENGINEERING HAS BEEN PERFORMED BY WESTERN PACIFIC HOUSING FOR 
REIMBURSEMENT IN FY 2004.  REIMBURSEMENT FOR CONSTRUCTION IS ANTICIPATED TO 
OCCUR IN FY 2008.

IT IS ANTICIPATED THAT THIS PROJECT WILL BE CONSTRUCTED BY DEVELOPERS FOR 
REIMBURSEMENT BY THE TORREY HIGHLANDS FBA. 



TITLE: CAMINO DEL SUR (Expand to Four Lanes, Carmel Mountain Road to
1,600 Feet North of Park Village Road

PROJECT: T-3.2A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-653.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,005,000       
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,005,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH  $1,005,000      
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $1,005,000 $0 $0 $0 $0 $0 $0

CONTACT: MARK KOLL TELEPHONE: (619) 533-3669 EMAIL: mkoll@sandiego.gov

46

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,005,000
FBA-TH



TITLE: CAMINO DEL SUR (Expand to Four Lanes, Carmel Mountain Road to
1,600 Feet North of Park Village Road

PROJECT: T-3.2A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-653.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: MARK KOLL TELEPHONE: (619) 533-3669 EMAIL: mkoll@sandiego.gov

47

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WIDEN CAMINO DEL SUR WITH TWO ADDITIONAL TRAVEL LANES FROM CARMEL 
MOUNTAIN ROAD SOUTHERLY TO DORMOUSE ROAD IN RANCHO PENASQUITOS. 

FINAL COMPLETION IS SCHEDULED FOR FY 2010.

THE TORREY HIGHLANDS FBA WILL PROVIDE THE FUNDING FOR THE SECOND PHASE OF 
THIS PROJECT (SEE COMPANION PROJECT T-3.1A).



TITLE: CAMINO DEL SUR (Expand to Four Lanes, SR-56 to Carmel Mountain Road)

PROJECT: T-3.2B
DEPARTMENT:   TRANSPORTATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $800,000       $800,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $800,000 $0 $0 $0 $0 $0 $0 $800,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

48

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$800,000
FBA-TH



TITLE: CAMINO DEL SUR (Expand to Four Lanes, SR-56 to Carmel Mountain Road)

PROJECT: T-3.2B
DEPARTMENT:   TRANSPORTATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

49

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WIDEN CAMINO DEL SUR WITH TWO ADDITIONAL TRAVEL LANES FROM SR-56 TO CARMEL 
MOUNTAIN ROAD.  A TOTAL OF SIX LANES WILL BE REQUIRED FROM THE FREEWAY 
OFFRAMPS TO STREET A.

REIMBURSEMENT TO DEVELOPER IS ANTICIPATED FOR FY 2008.

IT IS ANTICIPATED THAT CONSTRUCTION OF THIS PROJECT WILL BE ADVANCED BY 
DEVELOPERS FOR SUBSEQUENT REIMBURSEMENT FROM THE TORREY HIGHLANDS FBA.



TITLE: CARMEL VALLEY ROAD (Two Lanes: Via Alburtura to Camino Del Sur)

PROJECT: T-4.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR $1,210,442 $1,210,442
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV $3,400,000 $3,400,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,610,442 $4,610,442 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

50

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$3,400,000
DEV. ADV

$1,210,442
FBA-BMR



TITLE: CARMEL VALLEY ROAD (Two Lanes: Via Alburtura to Camino Del Sur)

PROJECT: T-4.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

51

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE INTERSECTION OF VIA 
ALBERTURA TO THE INTERSECTION OF CAMINO DEL SUR AS A 2-LANE INTERIM FACILITY.  
(SEE COMPANION PROJECT T-4.2)

COMPLETED.

INITIAL TRAFFIC STUDIES INDICATE THAT FOR THE REACH LOCATED WESTERLY OF 
CAMINO DEL SUR, APPROXIMATELY 77% OF THE NET TRAFFIC AT BUILDOUT WILL BE 
ATTRIBUTABLE TO TORREY HIGHLANDS.

PROJECT WAS ADVANCED BY THE BLACK MOUNTAIN RANCH AND FAIRBANKS 
HIGHLANDS DEVELOPMENTS IN FULFILLMENT OF TENTATIVE MAP CONDITIONS.  
REIMBURSEMENT FROM DEVELOPMENT WITHIN TORREY HIGHLANDS WILL OCCUR IN THE 
FORM OF CREDIT TOWARD THE COST OF OTHER PUBLIC FACILITIES PROJECTS IN THE FBA.



TITLE: CARMEL VALLEY ROAD (Two Lanes: Camino Del Sur to Black Mountain Road)

PROJECT: T-4.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR $5,121,509 $5,121,509
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $5,121,509 $5,121,509 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

52

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$5,121,509
FBA-BMR



TITLE: CARMEL VALLEY ROAD (Two Lanes: Camino Del Sur to Black Mountain Road)

PROJECT: T-4.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

53

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE INTERSECTION OF CAMINO 
DEL SUR TO THE INTERSECTION OF BLACK MOUNTAIN ROAD IN RANCHO PENASQUITOS 
AS A 2-LANE INTERIM FACILITY.  (SEE COMPANION PROJECT T-4.3)

COMPLETED.

INITIAL TRAFFIC STUDIES INDICATE THAT FOR THE REACH LOCATED EASTERLY OF 
CAMINO DEL SUR, APPROXIMATELY 41% OF THE NET TRAFFIC AT BUILDOUT WILL BE 
ATTRIBUTABLE TO TORREY HIGHLANDS.

PROJECT WILL BE ADVANCED BY THE BLACK MOUNTAIN RANCH AND FAIRBANKS 
HIGHLANDS DEVELOPMENTS AS FULFILLMENT OF TENTATIVE MAP CONDITIONS FOR 
THEIR RESPECTIVE PROJECTS.  REIMBURSEMENT FROM DEVELOPMENT WITHIN TORREY 
HIGHLANDS WILL OCCUR IN THE FORM OF CREDITS TOWARD THE COST OF OTHER PUBLIC 
PROJECTS IN THE FBA.



TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Via Alburtura to Camino del Sur)

PROJECT: T-4.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-466.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $5,418,667   $2,674,667    $2,744,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $5,418,667 $0 $0 $2,674,667 $0 $0 $0 $2,744,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

54

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$5,418,667
FBA-TH



TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Via Alburtura to Camino del Sur)

PROJECT: T-4.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   52-466.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

55

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT TWO ADDITIONAL TRAVEL LANES IN TWO INCREMENTS.  THE 
FIRST INCREMENT EXTENDS FROM THE WESTERLY COMMUNITY BOUNDARY TO CAMINO 
DEL SUR.  THE SECOND INCREMENT EXTENDS THE WIDENING EASTERLY FROM CAMINO 
DEL SUR TO BLACK MOUNTAIN ROAD IN RANCHO PENASQUITOS.  (SEE COMPANION 
PROJECT T-4.4)

COMPLETION IS SCHEDULED FOR FY 2008.

THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

TORREY HIGHLANDS AND BLACK MOUNTAIN RANCH ARE SHARING IN THE COST OF 
PROJECTS SERVING BOTH COMMUNITIES.  THIS PROJECT IS AMONG THOSE TO BE FUNDED 
BY TORREY HIGHLANDS, WHILE OTHER PROJECTS WILL BE FUNDED BY BLACK 
MOUNTAIN RANCH.



TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes:  Camino Del Sur to Black Mountain Road)

PROJECT: T-4.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $696,718      $122,815
FBA-BMR $2,747,002 $2,747,002
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,443,720 $0 $2,747,002 $0 $0 $0 $0 $122,815

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH $573,903       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $573,903 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

56

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$696,718
FBA-TH

$2,747,002
FBA-BMR



TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes:  Camino Del Sur to Black Mountain Road)

PROJECT: T-4.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

57

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT TWO ADDITIONAL TRAVEL LANES FOR CARMEL VALLEY ROAD.  
THE FIRST INCREMENT EXTENDS FROM THE WESTERLY SUBAREA BOUNDARY TO CAMINO 
DEL SUR.  THE SECOND INCREMENT EXTENDS EASTERLY FROM CAMINO DEL SUR TO 
BLACK MOUNTAIN ROAD IN RANCHO PENASQUITOS.

COMPLETION IS SCHEDULED FOR FY 2009.



TITLE: CARMEL VALLEY ROAD (Four/Six Lanes within Pacific Highlands Ranch)

PROJECT: T-4.5
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH    
FBA-BMR  
FBA-PHR $3,945,000 $992,000 $1,700,000 $1,253,000
FBA-DMM  
FBA-RP  
DEV. ADV  $2,953,000 -$1,700,000 -$1,253,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,945,000 $0 $0 $3,945,000 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH     
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: ENG. & CAPITAL PROJECTS TELEPHONE: (619) 533-3173 EMAIL:

58

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$3,945,000
FBA-PHR



TITLE: CARMEL VALLEY ROAD (Four/Six Lanes within Pacific Highlands Ranch)

PROJECT: T-4.5
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: ENG. & CAPITAL PROJECTS TELEPHONE: (619) 533-3173 EMAIL:

59

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE CAMINO SANTA FE 
INTERCHANGE TO STREET "A" AS AS SIX LANE FACILITY WITHIN A 146 FOOT RIGHT-OF-
WAY TRANSITIONING TO A FOUR LANE FACILITY WITHIN A 122 FOOT RIGHT-OF-WAY 
(4,000 LF).  THE EXPANDED RIGHT-OF-WAY WILL PERMIT WIDENING OF UP TO 24 
ADDITIONAL FEET FOR A FUTURE TRANSIT ORIENTED FACILITY.  IN THE INTERIM, THESE 
TWO LANES SHALL BE LANDSCAPED AND INCORPORATED INTO THE CENTER MEDIAN 
IMPROVEMENTS.

COMPLETION IS SCHEDULED FOR FY 2005.

DUE TO ANTICIPATED TRAFFIC VOLUMES ON CARMEL VALLEY ROAD, THE REACH 
BETWEEN SR-56 AND DEL MAR HEIGHTS ROAD WILL BE CONSTRUCTED AS A SIX-LANE 
FACILITY.

DEVELOPER (PARDEE) WILL ADVANCE FUNDING FOR THIS PROJECT AND BE REIMBURSED 
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE 
TERMS OF A REIMBURSEMENT AGREEMENT.



TITLE: CARMEL VALLEY RD - Easterly Extension

PROJECT: T-4.6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR $4,233,176 $4,233,176
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,233,176 $0 $4,233,176 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

60

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$4,233,176
FBA-BMR



TITLE: CARMEL VALLEY RD - Easterly Extension

PROJECT: T-4.6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

61

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A TWO-LANE LOCAL ROADWAY EASTERLY OF BLACK MOUNTAIN ROAD TO 
PROVIDE ACCESS TO THE COMMUNITY PARK AND THE WATER RESERVOIR LOCATED IN 
BLACK  MOUNTAIN RANCH.

COMPLETION IS SCHEDULED FOR FY 2003.

THIS PROJECT IS THE FINANCIAL RESPONSIBILITY OF BLACK MOUNTAIN RANCH, PHASE I, 
AND WILL BE CONSTRUCTED TO PROVIDE ACCESS TO THE COMMUNITY PARK AND TO 
PROPERTIES LOCATED WITHIN BLACK MOUNTAIN RANCH EASTERLY OF BLACK MOUNTAIN 
ROAD.



TITLE: CARMEL  MOUNTAIN ROAD OVERCROSSING - Two Additional Lanes

PROJECT: T-5.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,730,000      $2,730,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,730,000 $0 $0 $0 $0 $0 $0 $2,730,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

62

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,730,000
FBA-TH



TITLE: CARMEL  MOUNTAIN ROAD OVERCROSSING - Two Additional Lanes

PROJECT: T-5.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

63

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF A 4-LANE OVERCROSSING OF CARMEL MOUNTAIN ROAD 
OVER SR-56. THE FIRST PHASE WILL BE A TWO-LANE BRIDGE PROVIDING DEVELOPMENT 
SOUTH OF SR-56  WITH BOTH INDIRECT ACCESS TO SR-56 AND DIRECT ACCESS TO THE 
COMMERCIAL AND EMPLOYMENT CENTER SITES IN TORREY HIGHLANDS.  THE SECOND 
PHASE, WIDENING TO A 4-LANE BRIDGE, WILL OCCUR WHEN TRAFFIC FROM OUTSIDE THE 
COMMUNITY CREATES ADDITIONAL CAPACITY DEMANDS ON THE BRIDGE.  

THE TIMING FOR THE IMPROVEMENTS OF THIS INTERCHANGE SHALL BE PURSUANT TO THE 
TRANSPORTATION PHASING PLAN.  IT IS CURRENTLY SCHEDULED FOR COMPLETION IN FY 
2008.

THE FIRST PHASE WILL BE CONSTRUCTED AS PART OF THE CONSTRUCTION OF SR-56 AS A 
FOUR-LANE FREEWAY (PROJECT T-1.1).  THE SECOND PHASE SHALL BE THE 
RESPONSIBILITY OF THE FBA WHEN TRAFFIC FROM OUTSIDE THE COMMUNITY CREATES 
ADDITIONAL DEMAND ON THE BRIDGE CAPACITY.



TITLE: CARMEL MOUNTAIN ROAD (Four Lanes:  Within Subarea Boundary)

PROJECT: T-5.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,583,943      $1,583,943
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $1,800,000 $1,800,000
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,383,943 $1,800,000 $0 $0 $0 $0 $0 $1,583,943

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

64

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

 
DEV. ADV

$1,583,943
FBA-TH



TITLE: CARMEL MOUNTAIN ROAD (Four Lanes:  Within Subarea Boundary)

PROJECT: T-5.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

65

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL MOUNTAIN ROAD AS A FOUR-LANE MAJOR STREET, 
COMPLETE WITH MEDIAN IMPROVEMENTS FROM CAMINO DEL SUR TO THE EXISTING 
TERMINUS OF THIS ROADWAY IN RANCHO PENASQUITOS.

COMPLETION IS SCHEDULED FOR FY 2008.

PROJECT WILL BE CONSTRUCTED IN TWO PHASES.  THE FIRST PHASE WILL COVER 
CONSTRUCTION OF THE FIRST TWO TRAVEL LANES.  THE SECOND PHASE, WHICH WILL 
COMPLETE THE FOUR-LANE FACILITY FOR ITS ENTIRE LENGTH, WILL NOT BE REQUIRED 
UNTIL PHASE FIVE OF THE TRANSPORTATION PHASING PLAN.

THE FIRST PHASE IS A SUBDIVIDER REQUIREMENT.  IF THIS FIRST PHASE IS NOT 
CONSTRUCTED AS A SUBDIVISION IMPROVEMENT PRIOR TO PHASE FOUR OF THE 
TRANSPORTATION PHASING PLAN, THEN TORREY HIGHLANDS WILL BE RESPONSIBLE FOR 
THIS COST.



TITLE: DEL MAR HEIGHTS ROAD (Right Turn Lane to Northbound I-5)

PROJECT: T-6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $150,000     $150,000
FBA-BMR  
FBA-PHR $150,000 $150,000
FBA-DMM  
FBA-RP  
DEV. ADV  $300,000 -$150,000 -$150,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $300,000 $300,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

66

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$150,000
FBA-PHR

$150,000
FBA-TH



TITLE: DEL MAR HEIGHTS ROAD (Right Turn Lane to Northbound I-5)

PROJECT: T-6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

67

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A DEDICATED RIGHT TURN LANE FOR THE TRAFFIC PROCEEDING WESTBOUND 
ON DEL MAR HEIGHTS ROAD AND TURNING NORTH ONTO INTERSTATE 5 OR FUND STUDIES 
TO THE SATISFACTION OF THE CITY ENGINEER.

CONSTRUCTION REQUIRED IN ADVANCE OF OR CONCURRENTLY WITH THE CONNECTION 
OF DEL MAR HEIGHTS ROAD AND CARMEL VALLEY ROAD IN PACIFIC HIGHLANDS RANCH.  
TO BE CLOSED UNTIL SR-56 IS COMPLETED.

TORREY HIGHLANDS WILL REIMBURSE DEVELOPER WHEN FUNDING BECOMES AVAILABLE 
UNDER THE TERMS OF A FUTURE REIMBURSEMENT AGREEMENT.

THIS PROJECT WILL HELP TO IMPROVE THE CAPACITY OF ROADWAY NETWORK THAT 
PROVIDES CAPACITY FOR THE DEVELOPMENT OF TORREY HIGHLANDS.  THIS PROJECT 
WILL BE JOINTLY FUNDED WITH PACIFIC HIGHLANDS RANCH, WHICH ALSO HAS THE 
OBLIGATION TO CONSTRUCT THIS PROJECT.



TITLE: BLACK MOUNTAIN ROAD (Two/Four Lanes, Southerly of Carmel Valley Road)

PROJECT: T-7
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR $1,694,641 $1,492,084 $202,557
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $202,557 -$202,557
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,694,641 $0 $1,694,641 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

68

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,694,641
FBA-BMR



TITLE: BLACK MOUNTAIN ROAD (Two/Four Lanes, Southerly of Carmel Valley Road)

PROJECT: T-7
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

69

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT THE EXTENSION OF BLACK MOUNTAIN ROAD FROM THE 
INTERSECTION OF CARMEL VALLEY ROAD SOUTHERLY TO THE EXISTING TERMINUS OF 
THIS ROADWAY IN THE COMMUNITY OF RANCHO PENASQUITOS AS A 2-LANE (OR 4-LANE) 
FACILITY, TO THE SATISFACTION OF THE CITY ENGINEER.

COMPLETED BY DEVELOPER.  REIMBURSEMENT FROM BLACK MOUNTAIN RANCH FBA TO 
OCCUR IN FY2004.

THIS PROJECT WILL BE ADVANCED BY BLACK MOUNTAIN RANCH AND FAIRBANKS 
HIGHLANDS DEVELOPMENTS AS TENTATIVE MAP REQUIREMENTS.  REIMBURSEMENT 
FROM DEVELOPMENT WITHIN TORREY HIGHLANDS WILL OCCUR IN THE FORM OF CREDIT 
FOR OTHER PUBLIC FACILITIES PROJECTS FUNDED BY THE FBA.



TITLE: SAN DIEGUITO ROAD (Two Lanes)

PROJECT: T-8
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH        
FBA-BMR $5,688,636 $5,688,636
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $5,688,636 -$5,688,636
DEV/SUBD $227,298 $227,298
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $5,915,934 $5,915,934 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

70

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$5,688,636
FBA-BMR

$227,298
DEV/SUBD



TITLE: SAN DIEGUITO ROAD (Two Lanes)

PROJECT: T-8
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

71

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT THE EXTENSION OF SAN DIEGUITO ROAD FROM THE 
INTERSECTIONOF CAMINO DEL SUR WESTERLY TO THE EXISTING TERMINUS OF THIS 
ROADWAY IN THE COMMUNITY OF FAIRBANKS RANCH AS A 2-LANE FACILITY.

COMPLETION IS SCHEDULED FOR FY 2004.

THIS ROAD PROJECT WILL BE ADVANCED BY THE BLACK MOUNTAIN RANCH AND 
FAIRBANKS HIGHLANDS DEVELOPMENTS AS FULFILLMENT OF TENTATIVE MAP 
CONDITIONS FOR THEIR RESPECTIVE PROJECTS.  REIMBURSEMENT FROM DEVELOPMENT 
IN TORREY HIGHLANDS WILL OCCUR IN THE FORM OF CREDIT FOR OTHER PUBLIC 
FACILITIES PROJECTS FUNDED BY THE FBA.



TITLE: STREET "B" OVERCROSSING

PROJECT: T-9
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $3,594,048     $3,594,048
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $955,392 $882,000 $73,392
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,549,440 $0 $882,000 $0 $0 $0 $0 $3,667,440

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

72

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$955,392
DEV/SUBD

$3,594,048
FBA-TH



TITLE: STREET "B" OVERCROSSING

PROJECT: T-9
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

73

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A 2-LANE 
OVERCROSSING OF STREET "B" OVER SR-56.  THIS PROJECT INCLUDES THE BRIDGE 
APPROACHES ON EACH SIDE OF THE BRIDGE, I.E. APPROXIMATELY 200 LINEAR FEET OF 
TWO-LANE LOCAL COLLECTOR, TOGETHER WITH ANY RIGHT-OF-WAY NOT PREVIOUSLY 
ACQUIRED AS PART OF THE SR-56 PROJECT.  

THIS PROJECT SHOULD BE CONSTRUCTED ON OR BEFORE THE OPENING OF THE 
ELEMENTARY SCHOOL AND NEIGHBORHOOD PARK NO.1

THIS TWO-LANE CONNECTION WILL PROVIDE ACCESS TO THE NEIGHBORHOOD PARK, 
ELEMENTARY AND HIGH SCHOOLS, AND THE LOCAL MIXED USE ZONE FOR THOSE 
PROPERTIES SOUTH OF SR-56 AND WILL HELP TO ALLEVIATE TRAFFIC CONGESTION AT THE 
CAMINO DEL SUR INTERCHANGE.

THE TORREY SANTA FE DEVELOPMENT WILL CONTRIBUTE 21% OF THE COST.  THEY WILL 
RECEIVE A CREDIT AGAINST THEIR FBA OBLIGATION IN THE AMOUNT OF INCREMENTAL 
INCREASE IN THE FBA AMOUNT RESULTING FROM ADDING THIS PROJECT TO THE FBA.



TITLE: PEDESTRIAN BRIDGE OVER CAMINO DEL SUR

PROJECT: T-10
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,730,000       
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,730,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH  $2,730,000      
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $2,730,000 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

74

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,730,000
FBA-TH



TITLE: PEDESTRIAN BRIDGE OVER CAMINO DEL SUR

PROJECT: T-10
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

75

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A PEDESTRIAN BRIDGE OVER CAMINO DEL SUR TO PROVIDE ACCESS TO THE 
HIGH SCHOOL, ELEMENTARY SCHOOL, AND NEIGHBHORHOOD PARK,

THIS PROJECT WILL BE CONSTRUCTED NEAR BUILD-OUT OF THE COMMUNITY WHEN THE 
MAXIMUM AMOUNT OF TRAFFIC ON CAMINO DEL SUR IS REALIZED.

THIS PROJECT WILL PROVIDE SAFE ACCESS TO IMPORTANT COMMUNITY AMENITIES AND 
WILL HELP TO MINIMIZE TRAFFIC IMPACTS TO CAMINO DEL SUR.



TITLE: SR-56 BIKE INTERCHANGES

PROJECT: T-11
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,067,850      $1,067,850
FBA-BMR $2,220,450 $2,220,450
FBA-PHR $2,130,050 $555,450
FBA-DMM $231,650 $231,650
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER $1,200,000 $1,200,000
UNIDEN  

TOTAL $6,850,000 $0 $0 $0 $0 $0 $1,200,000 $4,075,400

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR $1,574,600
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $1,574,600 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

76

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,220,450
FBA-BMR

$1,067,850
FBA-TH



TITLE: SR-56 BIKE INTERCHANGES

PROJECT: T-11
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

77

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE EITHER AT-GRADE OR GRADE-SEPARATED BICYCLE PATH 
INTERCHANGE FACILITIES ALONG STATE ROUTE 56.  A PROJECT STUDY REPORT WILL 
IDENTIFY THE ACTUAL LOCATIONS AND TYPES OF FACILITIES NEEDED.

PROJECT STUDY REPORT TO BE COMPLETED IN FY 2006.  ENVIRONMENTAL REVIEW AND 
DESIGN TO BE COMPLETED IN FY 2007.

BICYCLISTS AND PEDESTRIANS TRAVELING THE SR-56 BICYCLE PATH AND NEEDING TO 
CROSS THROUGH THE INTERCHANGE AREAS WOULD HAVE TO CONTEND WITH HIGH 
VOLUMES OF CONFLICTING VEHICULAR TRAFFIC.  THE BICYCLE PATH FACILITIES TO BE 
PROPOSED IN THE PROJECT STUDY REPORT WILL EXPEDITE THE MOVEMENTS ALONG THE 
BICYCLE PATH THROUGH AND CONNECTING TO THE INTERCHANGE AREAS.
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TITLE: NEIGHBORHOOD PARK SOUTH

PROJECT: P-1
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-547.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $5,960,089  $2,000,000     $2,920,089
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $5,960,089 $0 $2,000,000 $0 $0 $0 $0 $2,920,089

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH $1,040,000       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $1,040,000 $0 $0 $0 $0 $0 $0 $0

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

80

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$5,960,089
FBA-TH



TITLE: NEIGHBORHOOD PARK SOUTH

PROJECT: P-1
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-547.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261) EMAIL: dsharpe@sandiego.gov

81

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

ACQUISITION AND DEVELOPMENT OF A 5.0 ACRE (USABLE ACRES) NEIGHBORHOOD PARK 
ADJACENT TO A PROPOSED ELEMENTARY SCHOOL.  PROJECT INCLUDES TRAILHEAD AND 
OVERLOOK, AS WELL AS HALF-WIDTH STREET IMPROVEMENTS FOR THE LOCAL 
ROADWAY(S) ADJACENT TO THE PROJECT.

THIS SCHEDULE IS DEPENDENT UPON THE ACTUAL RATE OF DEVELOPMENT WITHIN THE 
TORREY HIGHLANDS COMMUNITY.  

THE PARK IS ADJACENT TO A PROPOSED ELEMENTARY SCHOOL AND, IN ACCORDANCE 
WITH THE CITY OF SAN DIEGO'S PROGRESS GUIDE AND GENERAL PLAN, IS PROPOSED AS A 
MINIMUM 5 ACRE SITE.  THE PARK SHALL SERVE A POPULATION OF BETWEEN 3,500 AND 
5,000 PERSONS WITHIN A RADIUS OF APPROXIMATELY ONE-HALF MILE.

FUNDING FOR SITE PREPARATION AND MITIGATION IS BEING ADVANCED BY A DEVELOPER 
UNDER THE TERMS OF A REIMBURSEMENT AGREEMENT.  REIMBURSEMENT WILL OCCUR 
AS FUNDING BECOMES AVAILABLE.



TITLE: NEIGHBORHOOD PARK NORTH

PROJECT: P-2
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-546.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $989,860 $989,860    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
PDIF-TH $2,350,140 $1,716,776 $83,224 $500,000 $50,140  

TOTAL $3,340,000 $1,716,776 $83,224 $500,000 $1,040,000 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

82

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

 $989,860
FBA-TH

 $2,350,140
PDIF-TH



TITLE: NEIGHBORHOOD PARK NORTH

PROJECT: P-2
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-546.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

83

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

ACQUISITION AND DEVELOPMENT OF A 5.0 USEABLE ACRE NEIGHBORHOOD PARK 
LOCATED IN THE NORTHERN PORTION OF TORREY HIGHLANDS.  THIS PROJECT INCLUDES 
THE COST OF HALF-WIDTH STREET IMPROVEMENTS FOR THE LOCAL ROADWAY(S) 
ADJACENT TO THE PROJECT. 

COMPLETION IN FY 2005.

IN ACCORDANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN, A FULL-SIZE 
NEIGHBORHOOD PARK SHALL SERVE A POPULATION OF 5,000 PERSONS AND BE 
APPROXIMATELY 10 ACRES IN SIZE.  THE ANTICIPATED POPULATION OF TORREY 
HIGHLANDS IS 7,000 PEOPLE.  THIS SECOND PARK SITE WILL MEET THE GENERAL PLAN 
GUIDELINES TO PROVIDE PARK FACILITIES FOR THE 2,000 PEOPLE NOT SERVED BY 
NEIGHBORHOOD PARK #1.  (SEE PROJECT P-1) 



TITLE: COMMUNITY PARK (Black Mountain Ranch)

PROJECT: P-3
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,258,784  $1,000,000 $258,784   
FBA-BMR $12,241,216 $1,200,000 $1,000,000 $551,441 $9,489,775
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $4,500,000 -$2,000,000 -$810,225 -$1,689,775
DEV/SUBD  $1,000,000 $1,000,000 -$2,000,000
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $13,500,000 $0 $6,700,000 $0 $1,000,000 $0 $5,800,000 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

84

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$12,241,216
FBA-BMR

$1,258,784
FBA-TH



TITLE: COMMUNITY PARK (Black Mountain Ranch)

PROJECT: P-3
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-427.0                                                                                                                                     COMMUNITY PLAN:            TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

85

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

ACQUISITION AND ULTIMATE DEVELOPMENT OF A 30 USEABLE ACRE COMMUNITY PARK 
LOCATED IN BLACK MOUNTAIN RANCH.   THIS PROJECT WILL BE DEVELOPED IN TWO 
PHASES.  THE FIRST PHASE SHALL PROVIDE TURF IMPROVEMENTS FOR EARLY 
UTILIZATION OF THE PARK SITE.  FULL BUILD-OUT OF THE COMMUNITY (FUTURE PHASE 2) 
SHALL OCCUR ONLY WHEN THE POPULATION OF THE FORMER NORTH CITY FUTURE 
URBANIZING AREA REACHES 18,000-25,000 PEOPLE.

PHASE 1 WILL OCCUR WHEN BLACK MOUNTAIN RANCH REACHES APPROXIMATELY 500 
BUILDING PERMITS.  PHASE 2 IS PROJECTED FOR FY 2007. 

THE CITY'S GENERAL PLAN CALLS FOR THE CONSTRUCTION OF A 20 ACRE COMMUNITY 
PARK TO SERVE A POPULATION OF 18,000 TO 25,000 PERSONS.  BLACK MOUNTAIN RANCH 
HAS AVAILABLE A PARK SITE THAT EXCEEDS THE GENERAL PLAN GUIDELINES WHICH 
PROVIDES A GREATER OPPORTUNITY TO PROVIDE COMMUNITY PARK FACILITIES FOR THE 
DEVELOPMENT EXPECTED IN THE FORMER NORTH CITY FUTURE URBANIZING AREA.

LAND IS BEING PROVIDED IN ADVANCE BY BLACK MOUNTAIN RANCH DEVELOPERS.  
TORREY HIGHLANDS WILL PROVIDE ITS PRORATA SHARE OF THE COST, WITH THE 
BALANCE COMING FROM BLACK MOUNTAIN RANCH.



TITLE: COMMUNITY PARK-RECREATION BUILDING

PROJECT: P-4
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,187,941       
FBA-BMR $2,382,058
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,569,999 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH  $1,187,941     
FBA-BMR $315,000 $2,067,058
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $1,187,941 $0 $0 $0 $0 $315,000 $2,067,058

CONTACT: TELEPHONE: EMAIL:

86

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,187,941
FBA-TH

$2,382,058
FBA-BMR



TITLE: COMMUNITY PARK-RECREATION BUILDING

PROJECT: P-4
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

87

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF A 17,000 S.F. RECREATION BUILDING AND COMFORT 
STATION TO BE LOCATED AT THE COMMUNITY PARK SITE IN BLACK MOUNTAIN RANCH.  
(SEE PROJECT P-3)

THIS PROJECT IS SCHEDULED AFTER COMMUNITY BUILDOUT OF BOTH TORREY 
HIGHLANDS AND BLACK MOUNTAIN RANCH IN FY 2015.

GENERAL PLAN GUIDELINES INDICATE THAT A RECREATION BUILDING SHOULD BE 
PROVIDED WHEN THE POPULATION REACHES 25,000 PEOPLE WITHIN A RADIUS OF 1.5 
MILES. 

THIS PROJECT WILL PROVIDE FOR TORREY HIGHLANDS' SHARE, WITH THE BALANCE 
COMING FROM A PORTION OF THE SPECIAL PARK FEES BEING COLLECTED IN BLACK 
MOUNTAIN RANCH AND FROM OTHER DEVELOPMENT IN THE FORMER NORTH CITY 
FUTURE URBANIZING AREA.



TITLE: COMMUNITY PARK-SWIMMING POOL

PROJECT: P-5
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $750,000       
FBA-BMR $1,558,000
FBA-PHR $1,495,000
FBA-DMM $197,000
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,000,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH   $750,000     
FBA-BMR $1,558,000
FBA-PHR $1,495,000
FBA-DMM $197,000
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $947,000 $0 $3,053,000 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

88

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,495,000
FBA-PHR

$197,000
FBA-DMM

$1,558,000
FBA-BMR

$750,000
FBA-TH



TITLE: COMMUNITY PARK-SWIMMING POOL

PROJECT: P-5
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

89

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTUCTION OF A COMMUNITY SWIMMING POOL TO BE LOCATED AT ONE 
OF THE COMMUNITY PARK SITES IN THE NORTH CITY FUTURE URBANIZING AREA (NCFUA).  
AT THE PRESENT TIME, IT IS ANTICIPATED THAT THE POOL WILL BE LOCATED IN BLACK 
MOUNTAIN RANCH.

COMPLETION IN FY 2013

GENERAL PLAN GUIDELINES INDICATE THAT A COMMUNITY SWIMMING POOL SHOULD BE 
PROVIDED WHEN THE SERVICE POPULATION REACHES 50,000 PEOPLE WITHIN A RADIUS OF 
1.5 TO 2 MILES.  THIS PROJECT WILL PROVIDE FOR TORREY HIGHLANDS' INCREMENTAL 
SHARE OF THE FUNDING FOR THIS FACILITY WITH THE BALANCE OF FUNDING COMING 
FROM THE OTHER COMMUNITIES OF THE FORMER NORTH CITY FUTURE URBANIZING 
AREA.

FUNDING CONTRIBUTIONS FOR TORREY HIGHLANDS, PACIFIC HIGHLANDS RANCH, BLACK 
MOUNTAIN RANCH, AND DEL MAR MESA ARE BASED ON POPULATION.



TITLE: BICYCLE/PEDESTRIAN /EQUESTRIAN TRAIL SYSTEM

PROJECT: P-6
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-548.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,000,000 $600,000     $200,000
FBA-SH  
FBA-CV (N)  
FBA-DMM  
FBA-CV (S)  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,000,000 $600,000 $0 $0 $0 $0 $0 $200,000

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH $200,000       
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $200,000 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

90

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,000,000
FBA-TH



TITLE: BICYCLE/PEDESTRIAN /EQUESTRIAN TRAIL SYSTEM

PROJECT: P-6
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP:   29-548.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

    
    
    

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

91

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF APPROXIMATELY 35,000 LINEAL FEET (6.5 MILES) OF 
HIKING AND RIDING TRAILS TO BE LOCATED THROUGHOUT THE COMMUNITY IN 
ACCORDANCE WITH THE TORREY HIGHLANDS SUBAREA PLAN.  THE SYSTEM WILL CONSIST
OF A NETWORK OF PAVED (8,000 LF), IMPROVED MULTI-PURPOSE (13,000 LF) AND UNPAVED 
(14,000 LF) TRAILS, TOGETHER WITH A FOOTBRIDGE IN THE BOTTOM OF MCGONIGLE 
CANYON. 

FUNDING HAS BEEN PHASED TO COINCIDE WITH THE ACQUISITION AND DEVELOPMENT OF 
THE RIGHT-OF-WAY AND OPEN SPACE PARCELS IN WHICH THE TRAILS WILL BE LOCATED.  
THE SYSTEM WILL BE COMPLETED PRIOR TO COMMUNITY BUILD-OUT.

THE TRAILS SYSTEM WILL PROVIDE ACCESS INTO THE MULTIPLE SPECIES CONSERVATION 
PROGRAM PRESERVE AREA OF MCGONIGLE CANYON, WILL PROVIDE PATHWAYS ALONG 
THE CAMINO DEL SUR AND CARMEL VALLEY ROAD ALIGNMENTS, AND WILL PROVIDE 
ACCESS INTO THE RANCHO PENASQUITOS COMMUNITY.

THE SYSTEM OF TRAILS HAS BEEN INCORPORATED AS A CRITICAL COMPONENT OF THE 
TORREY HIGHLANDS SUBAREA PLAN.



 

92 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(This page is intentionally left blank.) 
 

 

 

 

 



 

93

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(This page is intentionally left blank.) 
 

 

 

 

 



TITLE: FIRE STATION (Located in Black Mountain Ranch)

PROJECT: F-1
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP:   33-099.0   COMMUNITY PLAN:             TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,427,300  $2,427,300    
FBA-BMR $1,972,700 $1,972,700
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $4,400,000 -$4,400,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,400,000 $4,400,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH         
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:

94

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,972,700
FBA-BMR

$2,427,300
FBA-TH



TITLE: FIRE STATION (Located in Black Mountain Ranch)

PROJECT: F-1
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP:    33-099.0   COMMUNITY PLAN:           TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:

95

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A NEW FIRE  STATION ON A ONE-ACRE SITE IN BLACK MOUNTAIN RANCH TO 
SERVE DEVELOPMENT IN BOTH TORREY HIGHLANDS AND BLACK MOUNTAIN RANCH.

BLACK MOUNTAIN RANCH IS REQUIRED TO CONSTRUCT THIS FACILITY PRIOR TO THE 
ISSUANCE OF ITS 500TH RESIDENTIAL BUILDING PERMIT.  REIMBURSEMENT WILL OCCUR 
AS FUNDS BECOME AVAILABLE.

THE DEVELOPERS OF BLACK MOUNTAIN RANCH, PURSUANT TO THEIR DEVELOPMENT 
AGREEMENT, HAVE AGREED TO CONSTRUCT A FIRE STATION, COMPLETE WITH 
FURNISHINGS AND APPARATUS.  

FUNDING IS THE JOINT RESPONSIBILITY OF TORREY HIGHLANDS AND BLACK MOUNTAIN 
RANCH.



TITLE: FIRE STATION (Located in Pacific Highlands Ranch)

PROJECT: F-2
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $756,000       $756,000
FBA-BMR  
FBA-PHR $5,723,000 $723,000 $2,000,000 $2,000,000
FBA-DMM $957,000 $957,000
FBA-RP  
DEV. ADV  $5,000,000 -$1,244,000 -$2,756,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $7,436,000 $0 $0 $0 $5,723,000 $0 $1,713,000 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR $1,000,000
FBA-DMM
FBA-RP
DEV. ADV -$1,000,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: CHIEF WILLIAM MIDDLETON TELEPHONE: (858) 636-4810 EMAIL: wmiddleton@sandiego.gov

96

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$5,723,000
FBA-PHR

$957,000
FBA-DMM

$756,000
FBA-TH



TITLE: FIRE STATION (Located in Pacific Highlands Ranch)

PROJECT: F-2
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: CHIEF WILLIAM MIDDLETON TELEPHONE: (858) 636-4810 EMAIL: wmiddleton@sandiego.gov

97

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF A NEW FIRE STATION WITH ACCOMMODATIONS FOR A 
WILDLAND FIRE FIGHTING FACILITY ON A 1.5 ACRE SITE  IN PACIFIC HIGHLANDS RANCH 
TO SERVE DEVELOPMENT IN PACIFIC HIGHLANDS RANCH, DEL MAR MESA, AND TORREY 
HIGHLANDS.  THE PROJECT SHALL CONSIST OF A 8,500 SQUARE FOOT FACILITY CAPABLE 
OF HOUSING TWO ENGINES AND SPECIALIZED APPARATUS TO FIGHT WILD LAND FIRES.

COMPLETION IN FY 2007.  TORREY HIGHLANDS WILL CONTRIBUTE AS FUNDING BECOMES 
AVAILABLE.

THIS FACILITY WILL PROVIDE SUPPORT TO PACIFIC HIGHLANDS RANCH, DEL MAR MESA, 
AND TORREY HIGHLANDS, AND HAS BEEN SITUATED TO PROVIDE RESPONSE TIMES THAT 
MEET CITY STANDARS.
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TITLE: BRANCH LIBRARY AND VILLAGE GREEN

PROJECT: L-1
DEPARTMENT:   LIBRARY COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,897,000       
FBA-BMR $3,941,000
FBA-PHR $3,782,000
FBA-DMM $500,000
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $10,120,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH  $1,897,000      
FBA-BMR $3,941,000
FBA-PHR $2,500,000 $1,282,000
FBA-DMM $500,000
FBA-RP
DEV. ADV $1,282,000 -$1,282,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $10,120,000 $0 $0 $0 $0 $0 $0

CONTACT: WILLIAM SANNWALD TELEPHONE: (619) 236-5871 EMAIL: wsannwald@sandiego.gov

100

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$3,782,000
FBA-PHR

$500,000
FBA-DMM

$3,941,000
FBA-BMR

$1,897,000
FBA-TH



TITLE: BRANCH LIBRARY AND VILLAGE GREEN

PROJECT: L-1
DEPARTMENT:   LIBRARY COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: WILLIAM SANNWALD TELEPHONE: (619) 236-5871 EMAIL: wsannwald@sandiego.gov

101

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A 18,000 SQUARE FOOT BRANCH LIBRARY FACILITY ON A 3-ACRE SITE IN 
PACIFIC HIGHLANDS RANCH TO SERVE THE ENTIRE FORMER NORTH CITY FUTURE 
URBANIZING AREA.  THE LIBRARY FACILITY WILL BE LOCATED ADJACENT TO A TWO-ACRE 
SITE THAT WILL BE UTILIZED FOR CIVIC ACTIVITIES SUCH AS THE TRANSIT CENTER AND A 
PEDESTRIAN PLAZA.

COMPLETION IN FY 2012.

SHOULD IT LATER BE DETERMINED THAT THE POPULATION WITHIN THE SERVICE SERVICE 
AREA WILL NOT REACH THE MINIMUM REQUIREMENT OF 18,000 PEOPLE, THE FUNDS 
COLLECTED BY THIS PROJECT AND OTHER FINANCING PLANS MAY BE REDIRECTED TO 
OTHER LIBRARY PROJECTS TO MITIGATE ANY IMPACTS CREATED BY DEVELOPMENT 
WITHIN THE FORMER NORTH CITY FUTURE URBANIZING AREA.

EACH SUBAREA WITHIN THE FORMER NORTH CITY FUTURE URBANIZING AREA IS 
CONTRIBUTING ITS PRORATA SHARE OF A COMPLETE LIBRARY FACILITY.  FUNDING 
CONTRIBUTIONS FOR TORREY HIGHLANDS, PACIFIC HIGHLANDS RANCH, BLACK 
MOUNTAIN RANCH, AND DEL MAR MESA, ARE BASED ON POPULATION.
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TITLE: CARMEL VALLEY TRUNK SEWER

PROJECT: U-1
DEPARTMENT:   WASTEWATER COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $1,353,000      
FBA-BMR $2,261,000
FBA-PHR $1,283,000
FBA-DMM $95,000
FBA-RP  
DEV. ADV  $100,000 $1,016,044
DEV/SUBD  
COUNTY  
STATE  
OTHER $4,900,000 $8,775,956
UNIDEN  

TOTAL $9,892,000 $0 $100,000 $8,775,956 $1,016,044 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH  $1,353,000      
FBA-BMR $2,261,000
FBA-PHR $1,283,000
FBA-DMM $95,000
FBA-RP
DEV. ADV -$1,116,044
DEV/SUBD
COUNTY
STATE
OTHER -$3,875,956
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BOBBI SALVINI TELEPHONE: (619) 533-5106 EMAIL: bsalvini@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$1,283,000
FBA-PHR

$95,000
FBA-DMM

$2,261,000
FBA-BMR

$4,900,000
OTHER

$1,353,000
FBA-TH



TITLE: CARMEL VALLEY TRUNK SEWER

PROJECT: U-1
DEPARTMENT:   WASTEWATER COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BOBBI SALVINI TELEPHONE: (619) 533-5106 EMAIL: bsalvini@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROVIDE FUNDING FOR THE REPLACEMENT AND UPSIZING OF THIS EXISTING 18" - 27" 
SEWER LINE IN ORDER TO PROVIDE CAPACITY TO MOST OF THE NORTH CITY FUTURE 
URBANIZING AREA AND RANCHO PENASQUITOS.  THE PROJECT INCLUDES DESIGN, 
ENVIRONMENTAL MITIGATION, AND PIPELINE CONSTRUCTION, INCLUDING ACCESS ROADS 
AND RIGHT-OF-WAY, WHERE REQUIRED.

PROJECT COMPLETION IN FY 2004/2005.  REIMBURSEMENT BY TORREY HIGHLANDS TO THE 
CITY SEWER FUNDS IN FY 2010.

WHILE THERE IS CAPACITY AVAILABLE WITHIN THE EXISTING PIPELINE FOR 
APPROXIMATELY 10 YEARS, THE EXACT CONDITION OF THIS PIPELINE IS NOT FULLY 
KNOWN AT THIS TIME.  THIS PROJECT WILL PROVIDE PRORATA FUNDING FOR FUTURE 
UPGRAGES TO REPLACE THE EXISTING PIPELINE AND PROVIDE FOR ADDITIONAL CAPACITY 
TO MEET THE ANTICIPATED DEMANDS AT BUILDOUT FOR ALL THE NORTH CITY FUTURE 
URBANIZING AREA.

THE CITY WILL PROVIDE INTERIM FUNDING TO REPLACE AND UPSIZE THIS PIPELINE AND BE 
REIMBURSED BY NEW DEVELOPMENT FROM THE FACILITIES BENEFIT ASSESSMENT FUNDS 
FOR EACH OF THE COMMUNITIES IN THE NORTH CITY FUTURE URBANIZING AREA AT SUCH 
TIME AS THE AVAILABLE CAPACITY IN THE EXISTING TRUNK SEWER HAS BEEN EXCEEDED.



TITLE: DEL MAR HEIGHTS PIPELINE RELOCATION

PROJECT: U-2
DEPARTMENT:   WATER COUNCIL DISTRICT: 1

 CIP:   70-965.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,559,869 $985,375 $1,454,494    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $1,574,494 -$1,574,494
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,559,869 $2,559,869 $0 -$120,000 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH $120,000        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $120,000 $0 $0 $0 $0 $0 $0 $0

CONTACT: SHAHIN MOSHREF TELEPHONE: (619) 533-5150 EMAIL: smoshref@sandiego.gov
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FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,559,869
FBA-TH



TITLE: DEL MAR HEIGHTS PIPELINE RELOCATION

PROJECT: U-2
DEPARTMENT:   WATER COUNCIL DISTRICT: 1

 CIP:   70-965.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: SHAHIN MOSHREF TELEPHONE: (619) 533-5150 EMAIL: smoshref@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE RELOCATION AND UPSIZING TO 36-INCH OF 
APPROXIMATELY 9,000 LF OF THE 30-INCH DEL MAR HEIGHTS PIPELINE LOCATED BENEATH 
THE CARMEL VALLEY ROAD AND CAMINO RUIZ RIGHTS-OF-WAY WITHIN TORREY 
HIGHLANDS. 

PROJECT IS COMPLETED.  REIMBURSEMENT TO DEVELOPERS IN FY 2003 TO FY 2004.

THIS PROJECT IS REQUIRED TO ALLOW DEVELOPMENT TO OCCUR OVER THE EXISTING 
ALIGNMENT, TO PROVIDE ADDITIONAL CAPACITY, AND TO FACILITATE ACCESSIBILITY TO 
THE FACILITY.



TITLE: NEW 16" WATER MAINS

PROJECT: U-3
DEPARTMENT:   WATER COUNCIL DISTRICT: 1

 CIP:   70-966.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $2,288,000   $1,765,000   $523,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $2,288,000 -$1,765,000 -$523,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,288,000 $2,288,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH        
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: SHAHIN MOSHREF TELEPHONE: (619) 533-5150 EMAIL: smoshref@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$2,288,000
FBA-TH



TITLE: NEW 16" WATER MAINS

PROJECT: U-3
DEPARTMENT:   WATER COUNCIL DISTRICT: 1

 CIP:   70-966.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: SHAHIN MOSHREF TELEPHONE: (619) 533-5150 EMAIL: smoshref@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF APPROXIMATELY 18,000 LF OF 16-
INCH WATER MAINS WITHIN THE CAMINO DEL SUR, CARMEL MOUNTAIN ROAD, STREET "A" 
AND STREET "B" RIGHTS-OF-WAY CONSISTENT WITH THE WATER SYSTEM ANALYSIS FOR 
TORREY HIGHLANDS.

PROJECT COMPLETED.  REIMBURSEMENT TO DEVELOPER IN FY 2004/2008.

THIS PROJECT IS REQUIRED TO PROVIDE PRIMARY DISTRIBUTION FACILITIES TO SERVE 
THE COMMUNITY.
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TITLE: WILDLIFE RESCUE CENTER

PROJECT: M-1
DEPARTMENT:   MISCELLANEOUS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA-TH $750,000        
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $750,000 $0 $0 $0 $0 $0 $0 $0

SOURCE FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
FBA-TH $100,000 $650,000      
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $100,000 $650,000 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING SOURCES

$750,000
FBA-TH



TITLE: WILDLIFE RESCUE CENTER

PROJECT: M-1
DEPARTMENT:   MISCELLANEOUS COUNCIL DISTRICT: 1

 CIP:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: TELEPHONE: EMAIL:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONTRIBUTE FUNDING FOR A WILDLIFE RESCUE FACILITY ON A 1.0 ACRE SITE AT A YET 
UNDETERMINED LOCATION IN THE VICINITY OF THE MSCP PRESERVE.  BLACK MOUNTAIN 
PARK HAS BEEN IDENTIFIED AS ONE POSSIBLE LOCATION FOR THIS FACILITY.

THIS PROJECT IS SCHEDULED IN FY 2010/2011 AT COMMUNITY BUILD-OUT.
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Appendix “A-1” 
 

Torrey Highlands Transportation Phasing Plan 
 
 
 
The following tables for residential and non-residential development in Torrey Highlands are based on traffic analysis 
for developments that have been completed and developments that are proposed.  Information from these tables are 
being used to determine when each phase of the Transporation Phasing Plan has been reached. 
 
The residential land use category includes the 93 dwelling units that were approved for the Fairbanks Highlands vesting 
tentative map (VTM 8800141).  While these units have been included in the computation of the total trips, the 
Fairbanks Highlands development was subject to its own tentative map conditions of approval and was not subject to 
the requirements of the Torrey Highlands Transportation Phasing Plan. 
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TORREY HIGHLANDS 
FACILITIES BENEFIT ASSESSMENT 

DEPOSIT SCHEDULE 
 
 

 
 
 
 

 
 

FISCAL 
YEAR 

$/ 
SFMU 

$/ 
MFDU 

$/ 
LMXU 

$/ 
CAC 

$/ 
CLAC 

$/ 
INSTAC 

$/ 
ECAC 

2002 $33,120 $23,184 $267,278 $199,714 $59,285 $49,680 $178,186
2003 $34,445 $24,111 $277,969 $207,703 $61,656 $51,667 $185,313 
2004a $35,823 $25,077 $289,088 $216,010 $64,122 $53,734 $192,679 
2004b $56,145 $39,303 $453,090 $338,554 $100,500 $84,218 $301,987 
2005 $58,952 $41,268 $475,754 $355,482 $105,525 $88,428 $317,086 
2006 $61,900 $43,331 $499,532 $373,256 $110,801 $92,850 $332,940 
2007 $64,995 $45,498 $524,508 $391,919 $116,341 $97,492 $349,587 
2008 $68,245 $47,773 $550,734 $411,515 $122,158 $102,367 $367,067 
2009 $71,657 $50,162 $578,271 $432,091 $128,266 $107,485 $385,420 
2010 $75,240 $52,670 $607,184 $453,695 $134,679 $112,860 $404,691 
2011 $79,002 $55,303 $637,543 $476,380 $141,413 $118,502 $424,926 
2012 $82,952 $58,068 $669,421 $500,199 $148,484 $124,428 $446,172 
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